Confidential

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures
Stone & Webster Firm Price
Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
Turbine Bidg - #4 Install and Connect Rebar
for Turbine Bldg Basemat at Column Line 14-
T2203CR052 17 & Column Line 1.2 - R, EL 100’ U2 1-Aug-12 $2,577,833
Annex Bldg - Place East Grade Wall at
A4323CC011 Column Line E, EL 100'-107'2 Areas 2 & 3 u2 3-Aug-12 $2,577,833
I
Unit 3 milestone TBD U3 1-Sep-12 $5,878,558
Containment - Install KQ23 Upper Chemical
Volume Control System (CVS) Module, EL
C1203KQ2301 | 84'6 Room 11209 Area 2 U2 28-Aug-12 $2,577,833
Annex Bldg - Install Roof Ventilator VXS-MY-
A4443MSV02 | V02, EL 118'6 Area 4 U2 30-Aug-12 $2,577,833
Containment - Place Mass Concrete to EL
C1203CC007 107'2 with Curbs 108'-2 Northeast U2 31-Aug-12 $2,577,833
Unit 3 milestone TBD U3 1-Oct-12 $7,020,140
Containment - Prepare & Prime Floors and
C1443AX021 Walls, EL 107'2to 118'6 u2 24-Sep-12 $2,318,645
Turbine BIdg - Install T/G Support Module
T2313CH81A 2031-CH-81A u2 1-Oct-12 $2,318,645
Turbine Bldg - Install Cable Trays & Supports
T2203ER010 | EL 89'to 100' 0" U2 7-Sep-12 $2,318,645
Y
Unit 3 milestone TBD U3 1-Nov-12 $7,020,140
Turbine Bldg - Erect Structural Steel at
Column Line 1.2-L.1 12.1-14, EL 116'9 -134'6
T2343SS001 Area 4 U2 29-Oct-12 $2,318,645
Annex BIldg - Install & Finish Plumbing
A4343PP002 Fixtures, EL 100' Area 4 u2 22-Oct-12 $2,318,645
TURBINE BLDG - SET & INSTALL
T2403C3010 MONORAILS EL 117'6"to 135'3" U2 29-Oct-12 $2,318,645
L se:5,
Unit 3 milestone TBD U3 1-Dec-12 $7,020,140
Annex Bldg - Install Lighting & Complete
A4343EL002 Electrical, EL 100' Area 4 U2 14-Nov-12 $2,318,645
A4343PX100 Annex Bldg - Paint Piping, EL 100" Area 4 U2 19-Nov-12 $2,318,645
Aux Bldg - Begin Preparation & Priming of
C2353AX000 Surfaces, EL 100'to 117'6 u2 3-Dec-12 $2,318,645
Ul
Unit 3 milestone TBD U3 1-Jan-13 $6,543,977
ERECT - HYDROGEN STORAGE TANK
Y0223MT500 AREA u2 26-Dec-12 $2,281,490
Aux Bldg - Prepare & Prime Surfaces, EL 100’
C2353AX001 to 117'6 Areas 5 & 6 U2 19-Dec-12 $2,281,490
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Stone & Webster Firm Price 8
Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
Annex Bldg - Perform Piping Integrity Check,
EL 100' Area 2 U2 19-Dec-12 $2,281,490
I , %
Unit 3 milestone TBD U3 1-Feb-13 $6,543,977 @
Turbine Bldg - Set & Install VFD's EL 135' 3" i
T2503EV010 to 161' 0" U2 7-Feb-13 $2,281,490
Turbine Bldg - Place Concrete Slab above
Grade (SAG) at Column Line K.1-P.1 & 12.1-
T2303CC101 14, EL 117'6 Area 0 U2 31-Jan-13 $2,281,490
Aux Bidg - Place Concrete Floor, EL 117'-6
C2453CC100 | Areas 5&6 u2 31-Jan-13 $2,281,490 %
TR 2
Unit 3 milestone TBD U3 1-Mar-13 $6,543,977 %
Containment - Install Concrete Reinforcing g
C1403CF001 Slab at EL 135'3 U2 21-Feb-13 $2,281,490 8“;
Turbine Bldg - Ground Structural Steel at
T2383EG001 Heater Bay, EL 100 U2 27-Feb-13 $2,281,490 %
Aux Bldg - Perform Piping Integrity Check, EL
| C21 05 |66'-6 Areas78&8 U2 18-Feb-13 $2,281,490
R
STEDS35000 | (EDS) TEST SWITCH BOARDS U2 8-Apr-13 $2,443,631
STTCS45000 (TCS) TEST PUMPS U2 4-Apr-13 $2,443,631
Aux Bldg - Begin Installation of Reinforcing
C2773CM000 | Assemblies , EL 262'9 to 333'9 U2 8-Apr-13 $2,443,631
U e
- ' 1 NI
Annex Bldg - Install Battery Room Exhaust @
A4513MA001 Fan VXS-MA-09A & B, EL 135"3 Area 1 U2 2-May-13 $2,443,631 o
Turbine Bldg - Install High Pressure Turbine m
Cross Under Exhaust East & West Pipe d-?
T2313PL001 Spool, EL 100" Area 1 U2 15-Apr-13 $2,443,631 g
Aux Bldg - Form Deck Roof Slab at Column fé
C2653CF101 Line I-J1 & 2-4, EL 153" Area 5 U2 26-Apr-13 $2,443,631 o
ol
Turbine Bldg - Install Turbine Lower casings, 0\‘!’
T2513MG001 EL 161'-2 Area 1 U2 16-May-13 $2,443,631 (oY)
C2103CR131 Aux Bldg - Install Grounding U3 7-Jun-13 $10,173,013
Install Nuclear Island Basemat Lower Rebar &
__NOOO3CRS500 | Embeds U3 30-Apr-13 $10,173,013
sy
Aux Bidg - Assemble Wall Rebar for EL 100'-
C2353CM900 | 135'3 Areas1-38 U3 29-Apr-13 $3,548,315
Turbine Bldg - Install Piping Make Up Pieces
to Auxiliary Boiler Equipment & Modules, El
T2323PL035 100" Area 2 U2 11-Jun-13 $5,397,370
STIDS65000 (IDS) TEST SWITCH BOARDS U2 25-Jun-13 $5,397,370
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Stone & Webster Firm Price

Milestone Payment Schedule

Activity ID Activity Name Unit Start Payment Due
Aux Bldg - Install Forms for Butting Wall J-2
C2153CF005 & K-2 EL 66'-84' Area 6 U3 14-Aug-13 $3,548,315
Aux Bldg - Begin Installation of Concrete
C2103CF000 Forms, EL 66'6 U3 12-Aug-13 $3,548,315
Place Concrete for Unit 3 Nuclear Island
N0003CC000 Basemat U3 1-Aug-13 $3,548,315
B
Aux Bldg - Prepare & Prime Surfaces, EL 66'6
C2153AX030 Area 4 U3 5-Sep-13 $3,548,315
Aux Bldg - Begin Electrical Equipment
C2103EF000 Installation, EL 66'6 All Areas U3 11-Sep-13 $3,548,315
Turbine Bldg - Perform Piping Integrity Check,
T2303TX000 | EL 89'& 100" Area0 U2 22-Aug-13 $5,397,370
] (ASS) TEST CIRCUIT BREAKERS U2 23-Sep-13 $3,103,228
Aux Bldg - Install Wall Form at Column Line
C2123CF011 9.5 From | to K, EL 66'6 - 84'6 Area 2 U3 3-Oct-13 $6,985,199
STCCS20000 [ (CCS) TEST CIRCUIT BREAKERS U2 16-Sep-13 $3,103,228
U
Aux Bldg - Begin Installation of Wall Forms,
C2343CF000 EL 100' U3 7-Nov-13 $6,985,199
Turbine Bldg - Pull & Terminate Cable, EL89'
T2393EW000 & 100" Area 9 U2 14-Oct-13 $3,103,228
Aux Bldg - Install Instruments to Support
C2123JE011 Hydro Test, EL 66'6 to 82'6 Areas 1 & 2 U2 1-Nov-13 $3,103,228
TR
STRNS15000 | (RNS) TEST CIRCUIT BREAKERS U2 22-Nov-13 $3,103,228
Containment - Install Rebar for Steam
C1103CR0O10 Generator Floors, EL 83' U3 3-Dec-13 $6,985,199
Containment - Install CB51 Steam Gen #1
Room Wall Panel Module (A), EL 80'-83'
C1243CB510 Room 11201 Areas 1 & 2 U3 25-Nov-13 $6,985,199
ECS ENERGIZE 4160V SWGEAR TURB EL
SOEC9TE021 135'A7 14. u2 6-Jan-14 $2,086,526
C1203CC087 Containment - Place Concrete to EL 87'6 U3 3-Jan-14 $9,070,776
Containment - Begin Concrete Placement, EL
C1203CC 84'6 - 108'2 U3 3-Jan-14 $9,070,776
T
SOCW3TX000 | CWS - SYSTEM HYDRO TURB & YARD U2 17-Feb-14 $2,086,526
CVS FLUSH P 1 W/ TMP PMP THRU CVS
SO0CV3TX011 SKID TO SF POOL U2 10-Feb-14 $2,086,526
Containment - Remove Bracing from CA04
C1133CA045 Reactor Vessel Cavity / RCDT Structural U3 30-Jan-14 $9,070,776
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Stone & Webster Firm Price
Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
Module, EL 87'6
RG]
CCS HYDRO PKG A IN AUX BUILDING
S0CC3TX005 | FROM 100'to 135'3 U2 6-Mar-14 $2,086,526
FPS HYDRO PKG H AUX 3,4,5,6 ABOVE
SOFP3TX009 135' & Above U2 6-Mar-14 $2,086,526
STMSS35000 | (MSS) TEST RELIEF VALVES U2 12-Feb-14 $2,086,526
T I
Aux Bldg - Begin Installation of Concrete Wall
C2403CF000 Forms, EL 118'6 - 133' U3 25-Apr-14 $3,817,178
Aux Bldg - Install Make Up Piping for Cradle
C2173PL001 Reinforcement South, EL 66'6 Area 7 U3 14-Apr-14 $3,817,178
Aux Bldg - Place Concrete at Column Line
North Wall Column Line 2 - 4, EL 89' thru 98'1
C2263CC002 | Area 6 U3 15-Apr-14 $3,817,178
STCDS25000 | (CDS) TEST MOTOR HEATERS U2 3-Apr-14 $3,113,903
Turbine Bldg - Flush & Hydro all Large Bore
Pipe, By System, El All U2 11-Feb-14 $3,113,903
Aux Bldg - Place Concrete Floor Slabs, EL
C2223CcC100 82'6 Area 2 U3 14-May-14 $3,817,178
Aux Bldg - Place Concrete Beams at Column
C2123CC021 | Line9.1-9.5, J&Kto 81-6 u3 14-May-14 $3,817,178
Aux Bidg - Begin Installation of Degasifier
C2233MV000 | Column, EL 74'6 U3 17-Jun-14 $3,817,178
Annex Bldg - Excavate for Basemat (Check
A4213XE002 Soil Conductivity), EL 89' Area 1A UK} 9-Jun-14 $3,817,178
Annex Bldg - Install Basemat Grounding Grid,
Column Lines 2- 13 & A- 1, EL 89' Areas 1,
A4213EG001 2,3&4 U3 26-Jun-14 $4,131,950
Annex Bldg - Install Masonry Wall Column
Line C.5 Corridor Wall, Rooms 40311 &
A4343AMO001 40319, EL 100'- 118" Area 4 U3 25-Jun-14 $4,131,950
Aux Bldg - Begin Concrete Placement, EL
C2343CC000 107'2 U3 21-Aug-14 $4,131,950
Aux Bldg - Install Precast Panels, EL 100' for
C2343CP013 Room 12351 Area 4 U3 18-Aug-14 $4,131,950
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Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures
Stone & Webster Firm Price
Milestone Payment Schedule
Activity 1D Activity Name Unit Start Payment Due
A
Aux Bldg - Begin Installation of Personnel
Access Hatch from Aux Bldg to Containment,
C2333PH000 EL 107'2 U3 12-Sep-14 $4,131,950
Turbine Bldg - Install 6" Work Mat below
T2203CC02 Turbine Bldg Basemat, EL 95'6 Area 0 U3 9-Sep-14 $4,131,950
T
Annex Bldg - Cure 2' Wall at Column Line
A4313CY001 9,E-H.03/6.5 Room 40309, EL 100' Area 1 us 9-Oct-14 $1,819,340
Aux Bldg - Place Concrete Wall at Column |
C2523CC005 7.3-10, EL 133'- 149' Area 2 U3 14-Oct-14 $1,819,340
Annex Bldg - Place 2' Wall at Col 12-13 &
G.2-H.03 (Room 40305), EL 100' - 117'2
A4313CC003 Area 1 U3 13-Oct-14 $1,819,340
W e
Turbine Bldg - #2 Place Turbine Bldg
T2203CC032 Basemat, Areas 8 & 9, EL 100'0 U3 12-Nov-14 $1,819,340
Aux Bldg - Prepare & Prime Walis, EL 117'6
C2473AX078 to 135'3 Areas 7 And 8 U3 27-Oct-14 $1,819,340
Aux Bldg - Install Shield Wall Form at 5-N EL
C2673CF002 165'-181' Areas 7 & 8 U3 4-Nov-14 $1,819,340
s
Annex Bldg - Install Forms East Grade Wall
Col. Line E, Rooms 40326, 40353, 40357,
A4323CF013 40340, EL 100'- 107'2 Areas 2& 3 U3 1-Dec-14 $1,819,340
Turbine Bldg - #5 Place Turbine Bldg
T2203CC062 Basemat at Column Line 11-12.1, EL 100' U3 4-Dec-14 $1,819,340
Annex Bldg - Install Roof Ventilator VXS-MY-
A4443MSV02 | V02, EL 118'6 Area 4 U3 20-Nov-14 $1,819,340
T
Turbine Bldg - Install CH81C North Turbine
Turning Gear (TG)Support Module 2033-
T2333CH81C CH81C, EL 100' Area 3 U3 6-Jan-15 $1,896,781
Annex Bldg - Install Forms for Area 1, EL
A4313CF105 117'6 U3 22-Dec-14 $1,896,781
I
Aux Bldg - Place Concrete Shield Wall at
C2673CC007 Column 5-Q EL 179'-213' Areas 7 &8 U3 2-Feb-15 $1,896,781
Annex Bldg - Install Forms for 1' Wall at
Column Line 4 E-H, EL 120' To 134' Areas 2
A4433CF006 &3 U3 23-Jan-15 $1,896,781
Turbine Bldg - Install Cable Trays & Supports
EL 117'6"to 135' 3" U3 9-Jan-15 $1,896,781
‘ Turbine Bldg - Ground Structural Steel at
T2303EG001 Column Line 12-14, EL 100’ U3 9-Mar-15 $1,896,781
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Stone & Webster Firm Price
Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
ECS ENERGIZE MCC'S 132/232 TEMP POW
SOEC3TE116 | AUX 100' U3 11-Mar-15 $1,896,781
Containment - Install Ring #2 Including
Walkway, Horizontal CircularTray and Piping,
‘ 05V502 EL 135'3 U3 11-Mar-15 $1,896,781
T 7
Annex Bldg - Install 5 Ton Crane and Hook
Column Line2-4 & G-H Room 40358, EL
A4433MH002 | 107'2 Area 3 U3 13-Apr-15 $1,525,128
Turbine Bldg - Place Concrete Slab above
Grade (Slab above Grade (SAG)) at 1.2-K.1 &
T2343CC101 12.1-14, EL 117'-6 Area 4 UK] 10-Apr-15 $1,525,128
Annex Bldg - 1D, Cure 2' Wall at Column Line
__A4613CY001 9, E-H.03/6.5 UK} 6-Apr-15 $1,525,128
U
Annex Bldg - Install Exhaust Fans (VBS/VXS-
A4513MA009 MA-09/13), EL 135'3 Area 1 U3 6-May-15 $1,525,128
Turbine Bldg - Install Lighting Transformers,
T2303ET100 EL 100" Area 0 U3 23-Apr-15 $1,525,128
Aux Bldg - Install Structural Steel Roof
_ Framing & Deck, EL 160' Areas 3 & 4 U3 22-Apr-15 $1,525,128
il
Containment - Align & Tack Structural
Modules CA02, CA03, & CA56, EL 84'6 -
C1203CA026 135'3 U3 15-dun-15 $1,525,128
Turbine Bldg - Install Lower (CDS) Condenser
T2323MEO011 Shell C, EI 100" Area 2 us 12-Jun-15 $1,525,128
Aux Bldg - Install CH67 Upper Annulus
C2703CH6701 | Stair/Lift Platform, EL 243' to 261 us 12-Jun-15 $1,525,128
MR
Turbine Bldg - Install KT04 Service Water
System (SWS) Strainer Module, EL 100'
T2303KT040 Area 0 U3 15-Jul-15 $1,658,275
C2503ER Aux Bldg - Install Conduit, EL 153' to 264'-6" U3 18-Jun-15 $1,658,275
T
C2113PLV035 | Aux Bldg - Install Valves, EL 117'6 to 135'3 U3 28-Jul-15 $1,658,275
Annex Bldg - Install Elevator Mechanical
A4723AR001 Equipment, EL 180' Areas 2 & 3 U3 6-Aug-15 $1,658,275
Turbine Bldg - Install Cable Tray Along
_T2213ER101 | Column Line R_13.1-17, EL 99' Area 1 UK] 21-Jul-15 $1,658,275
[ _
Turbine Bldg - Install W480 Feedwater
(FWS)Booster Pump Suction Pipe Module, EL
T2483W4800 117'6 Area 8 U3 4-Sep-15 $1,658,275
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Stone & Webster Firm Price
Milestone Payment Schedule

Activity ID Activity Name Unit Start Payment Due
Annex Bldg - Perform Construction Pre -
Turnover Electrical Check Out, EL 107'-2
A4323TEO00 Area 2 U3 3-Sep-15 $1,658,275

Turbine Bldg - Fitup Circ Water System
(CWS) Supply & Return Piping to the
T2323PL010 Condenser, EL 100' Area 2 U3 26-Aug-15 $1,658,275
B

Turbine Building-INSTALL MODULE W581-
TW581048 South Heater Bay Vertical Pipe Chase U3 7-Oct-15 $1,410,675

Turbine Bldg - Install Piping from Condensate
Pump Discharge to CPS Equipment Package,

T2363PL025 EL 100' Area 6 U3 28-Sep-15 $1,410,675
T

Turbine Bldg - Install KT48 VYS Module, EL

T2483KT480 117'-6 Area 8 U3 17-Nov-15 $1,410,675
Turbine Building-INSTALL MODULE KT34-

TKT34021 LOS Clean QOil Transfer Pump Module U3 12-Nov-15 $1,410,675
Turbine Bldg - Install W680 Feedwater (FWS)

T2683W6800 Min-Flow Pipe Module, EL 135 Area 8 U3 11-Nov-15 $1,410,675

Aux Bldg - Begin Construction Testing (Hot &
Cold Checks) of Electrical Components, EL
C2113TEO000 66'-6 U3 16-Nov-15 $1,410,675
T

Turbine Bldg - Install Dike Wall at Column
Lines 12.1-13.1 & P.1-R in LOS Room, EL

8/ 89 yoabefed3-BZDZ1.0DE FASUD SO PHD S¢: 0N FPOLPIBTILRSPITI -8D BES SHDINHA Y3 INAH IFIH

T2403CC450 117'-6 U3 4-Dec-15 $1,410,675
U
Turbine Bldg - Perform Piping Integrity Check,
T2693TX000 EL 161" Area9 U3 31-Dec-15 $824,163
Aux Bldg - Install EDS Batteries in Division B
S$2213DC011 Battery Room 12204, EL 82'-6 Area 1 U3 6-Jan-16 $824,163
Turbine Bldg - Pull Cable from MCC'S on EL
T2393EW101 117'6 to all Areas, EL 100' U3 19-Oct-15 $824,163
Aux Bldg - Begin Piping Integrity Checks, EL
C2513TX000 135'-3 U3 5-Jan-16 $824,163
i
SOED9TEO11 Aux Bldg - Charge EDS Batteries u3 29-Jan-16 $824,163
STRWS25000 | (RWS) TEST CIRCUIT BREAKERS U3 25-Jan-16 $824,163
RNS HYDRO PKG B FROM PUMP DISC TO
SORN3TX001 ISO VALVE U3 22-Jan-16 $824,163

TR

ECS ELECTR CHECK OUT MCC'S 312/313

SO0EC3TE125 | TURB 117 U3 16-Mar-16 $824,163
Yard - Excavate & Install Underground Diesel
Y0213PF000 Fuel Lines U3 8-Jan-16 $824,163
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Stone & Webster Firm Price
Milestone Payment Schedule

Activity ID Activity Name Unit Start Payment Due
(TS
STIDS65000 (IDS) TEST SWITCH BOARDS U3 12-Apr-16 $749,012
STIDS50000 (IDS) TEST FUSE PANELS U3 5-Apr-16 $749,012
ECS ENERGIZE LOAD CENTRS TURB 135'
SOEC9TEQ40 | A7 U3 5-Apr-16 $749,012
C1009TN072 UNIT 2 Substantial Completion U2 1-Apr-16 $13,630,690
DT e
Turbine Bldg - Perform Piping Integrity Check,
T2553TX000 EL 135'-3 Area 5 U3 6-May-16 $749,012
Turbine Bldg - Perform Piping Integrity Check,
T2503TX000 EL 135'-3 Area 0 U3 6-May-16 $749,012

Containment - Install CA31 Steel Floor, EL
107'2 Reactor Vessel Cavity Floor Module
_ C1203CA310 (11105 Ceiling, Floor 11504) U3 11-May-16 $749,012
s

RNS - HYDRO PKG B FM IRWST/CVS 7&8

SORN3TX002 | TO RNS PUMPS U3 6-Jun-16 $749,012

STVWS20000 | (VWS) TEST PUMP MOTORS U3 8-Jun-16 $749,012
Turbine Bldg - Install Fire Protection

T2503AF100 Equipment, EL 135'3 U3 27-Apr-16 $749,012

e

Aux Bldg - Install WLS PDT-160 Waste After
Filter Differential Pressure Transmitter, EL

C214PDT160 | 66'6 Room 12151 Area 4 U3 19-Jul-16 $666,387
Aux Bldg - Begin Installation of

C2113JE000 Instrumentation in all Rooms, EL 66'6 to 82'6 | U3 19-Jul-16 $666,387
Containment - Perform Piping Integrity Check,

C1403TX100 | EL 118'6 - 135'3 U3 8-Jul-16 $666,387

s

Annex Bldg - Pull Cable & Terminate, EL 117"

A4413DR002 Area 1 U3 22-Jul-16 $666,387
Turbine Bldg - Perform Piping Integrity Check,

T2433TX000 EL117'-6 Area 3 U3 2-Aug-16 $666,387

STDWS15000 | (DWS) TEST CIRCUIT BREAKERS U3 1-Aug-16 $666,387

8./ 89 gapeledI-BLDZ10DE FAIRUDSO D S¢: 0N FPIUPIBIIRSPITI-8D SIS SHDIDHA Q3 INB IFAH

T

Radwaste Bldg - Pull Cable, Room 50353,

R5333EW070 | EL 100' Area 3 U3 8-Sep-16 $666,387

STRNS25000 [ (RNS) TEST PUMP MOTORS U3 6-Sep-16 $666,387
Turbine Bldg - Pull Cable & Terminate ,EL

T2413EW000 | 117'6 Area 1 U3 22-Aug-16 $666,387

T

‘ Turbine Bidg - Perform Pre - Turnover
Construction Electrical Check Out, EL 117'-6
T2433TE000 Area 3 U3 6-Oct-16 $547,179
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Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
Aux Bldg - Activate Class 1E DC and UPS
System (IDS) A/B/D DK-1 to RNS Isolation
C2323ES005 Valve Control Power U3 13-Oct-16 $547,179
Turbine Bldg - Pull Cable from MCC'S on EL
T2573EW001 | 117" to all Areas EL 135'3 U3 29-Jul-16 $547,179
e
SOFP9TP003 FPS HYDRANT FLUSH & PRESSURE TEST | U3 16-Nov-16 $547,179
Containment - Perform Testing of Polar Crane
C1703MHO011 (MHS-MH-01), EL 135'3 Area 1 U3 10-Nov-16 $547,179
Turbine Bldg - Pull & Terminate Cable, EL
T2543EW000 135'-3 Area 4 U3 18-Oct-16 $547,179
R, 7
Diesel Gen Bldg - Pull Cable & Terminate -
Drain Sump Pump (WWS-MP-B), EL 100
D6323EW120 | Area 2 U3 12-Dec-16 $547,179
Containment - Perform Construction Testing
(Hot & Cold Checks) of Electrical
C1203TE040 Components, EL 84'6 to 107'2 U3 16-Nov-16 $547,179
Containment - Perform Piping Integrity Check,
C1603TX11 EL 162'1 & above U3 10-Nov-16 $547,179
e
Containment - Install Balance of Piping
Insulation (as required), EL 66'6 to 71'6 Al
C1103PNO011 Areas U3 13-Jan-17 $551,508
Aux Bldg - Begin Installation ofl Balance of
Piping Insulation after Hydro, EL EL 135'3 to
C2513PN000 153' U3 16-Jan-17 $551,508
Turbine Bldg - Perform Piping Integrity Check,
T2523TX000 | EL 135-3 Area 2 U3 4-Jan-17 $551,508
A ]
Turbine Bldg - Activate Switchgear &
T2503AR010 Electrical Rooms, EL 135'-3 U3 2-Feb-17 $551,508
Containment - Install KUO5AZ Standard
Service Module South, EL 135'3 Room
C1503KUO5AZ | 11500 Area1 U3 14-Feb-17 $551,508
Turbine Bldg - Perform Piping Integrity Check,
T2743TX000 EL 226' Area4 U3 7-Feb-17 $551,508
I,
VYS HYDRO PKG D TURB PIPING ABOVE
SO0VY3TX003 117' TO 161 U3 17-Mar-17 $551,508
Containment - Install Piping & Equipment
Insulation (as required), EL 135'3 to 162'1 All
C1503PN110 Areas U3 8-Feb-17 $551,508
Containment - Perform Construction Testing
(Hot & Cold Checks) of Electrical
C1503TE000 Components, EL 135'3 U3 2-Mar-17 $551,508
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Stone & Webster Firm Price

Milestone Payment Schedule

Activity ID Activity Name Unit Start Payment Due
MM :
Aux Bldg - Complete Make Up Piping, EL
C2773PL100 298'9 Room 12703 Areas 7 & 8 U3 31-Mar-17 $556,125
STMTS40000 | (MTS) TEST MAIN TURBINES U3 15-Mar-17 $556,125
Aux Bldg - Perform Piping Integrity Check, EL
_C2873TX100 | 258' Area 7 Annulus U3 31-Mar-17 $556,125
T e
Turbine Bldg - Perform Pre - Turnover
Construction Electrical Check Out, EL 135'-3
T2523TE000 Area 2 U3 9-May-17 $556,125
STPSS30000 | (PSS) TEST PUMP MOTORS U3 10-May-17 $556,125
Radwaste Bldg - Flush & Hydro all Large Bore
'R5203PL090 | Pipe, By System, El All U3 6-Mar-17 $556,125
T
Aux Bldg - Perform Construction Testing (Hot
& Cold Checks) of Electrical Components, EL
C2373TEOQ78 100' Areas 7 and 8 U3 2-Jun-17 $556,125
Aux Bldg - Begin Activation of AC & DC
C2523ES000 Power to Plant Equipment, EL 135'3 U3 2-Jun-17 $556,125
Aux Bldg - Begin Construction Testing (Hot &
Cold Checks) of Electrical Components, EL
| C2433TE000 117'6 U3 2-Jun-17 $556,125
TN S
RXS VERIFY ROD CONTROL INTERLOCK
SORX9TP001 AND SIGNAL U3 5-Jul-17 $0
RXS COMP FILL & VENT RV &
SORX9TP012 | PRESSURIZE PIPE U3 3-Jul-17 $0
Aux Bldg - Perform Normal Residual Heat
SORNS3TEO00 Removal (RNS) Electrical System Checkout U3 22-Jun-17 $0
Turbine Bidg - Pull & Terminate Cable, EL
T2673EW000 | 135-3 Area 7 U3 7-Aug-17 $0
Containment - Perform Communication
C1009TE110 System (Paging Only) Phase | Testing UK} 20-Jul-17 $0
LOS - VERIFY PERFORMANCE TURBINE
SOLO9TPO03 | ON TURNING GEAR U3 2-Aug-17 $0
T
Turbine Bidg - Perform Construction Electrical
Checkout (Hot & Cold Checks), EL 100'
T2TEMP0O004 | Areas3&7 U3 | 29-Aug-17 $0
Containment - Install Reactor Vessel (RV)
C1543MV001 Head to Support Cold Hydro U3 7-Sep-17 $0
STTDS20000 | (TDS) TEST CIRCUIT BREAKERS U3 31-Aug-17 $0
T
STVESZSOOO (VES) TEST RELIEF VALVES U3 16-Oct-17 $0
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Stone & Webster Firm Price
Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
CDS FLUSH PKG 1 TURBINE BUILDING
S0CD3TX002 | BELOW 135' U3 10-Oct-17 $0
STPGS45000 | (PGS) TEST PUMP U3 10-Oct-17 $0
T g
W i 4
(DRS) TEST STORM DRAIN SYSTEM
STDRS15000 | (MECH) U3 21-Nov-17 $0
(RDS) TEST GRAVITY & ROOF DRAINAGE
STRDS15000 | SYSTEM U3 17-Nov-17 $0
CDS - HYDRO PKG B TURB BUILDING
SO0CD3TX000 | ABOVE 135' U3 27-Oct-17 $0
T, 4
Align Primary & Secondary Systems for Cold
S0BD3TX021 | Hyro/Establish Pre-requisites us 6-Dec-17 $0
s _
Containment - Install TE121A RCS Cold Leg
1A Narrow Range RTD 1, EL 104' Room
C153TE121A 11201 U3 1-Jan-18 $0
BDS-14.2.8.1.54 DRN SG S AFTER 2NDRY
S0BD9TP002 HYDRO U3 2-Jan-18 $0
Containment - Begin Installation of RCS Main
C122FT000 Loop Instrumentation, EL 84'6 U3 1-Jan-18 $0
e |
SOTURBROLL | MTS TURBINE ROLL U3 15-Feb-18 $0
RCS 14.2.8.1.67 VER OPERATION RCS 240
SORC9TP200 | HRS (HFT) U3 2-Feb-18 $0
Containment - Install Balance of Piping &
Equipment Insulation after Hydro, EL 118'6 to
C1403PN081 135'3 U3 2-Jan-18 $0
U ]
SO0VU9TI004 VUS ISO VALVE ALIGNMENT COMPLETE U3 19-Mar-18 $0
VUS 14.2.8.1.102 ILRT - CONTAINMENT
SO0VU9TI001 VESSEL U3 6-Mar-18 $0
VUS 14.2.8.1.93 SIT - CONTAINMENT
SOVU9TIO VESSEL U3 22-Feb-18 $0
T
|| No Milestones available
(A 2
No Milestones available
[ .-
No Milestones available
R
SORX9ZA! | READY FOR FUEL LOAD - UNIT 3 U3
s
SORX9FTO00 INITIAL CRITICALITY & LPPT Unit 3 U3 22-Aug-18 $0
RCS HEATUP & RESOLVE HFT PUNCH
SORX9FTO005 LIST ITEMS U3 2-Aug-18 $0
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w)
2
Stone & Webster Firm Price g
Milestone Payment Schedule
Activity ID Activity Name Unit Start Payment Due
e
SORX9FT019 | ESCALATE TO 10% SYNCH ON GRID U3 11-Sep-18 $0
POWER ASCENSION TO 5%-SECONDARY %
SORX9FTO SIDE WORK U3 3-Sep-18 $0
e @
SORX9FT031 MAINTENANCE OUTAGE U3 11-Oct-18 $0
SORX9FT029 | 50% POWER TESTING U3 5-Oct-18 $0
SORX9FT025 | POWER ASCENSION TO 30% POWER U3 27-Sep-18 $0 %
SORX9FT045 ’ LOSS OF OFFSITE POWER TEST U3 22-Nov-18 $0
SORX9FT037 [ LOAD SWING TESTING U3 2-Nov-18 $0
_SORXS 100% POWER TESTING U3 29-Oct-18 $0 %
T | 3
SORX9FT053 100 HOUR PERFORMANCE TEST Unit 3 U3 14-Dec-18 $0 3
T 8
C1009TN072 UNIT 3 Substantial Completion U3 1-Jan-19 $8,250,351 %
g
M
%
)
(@)
2
>3
ol
&0
\‘
(e¥)
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Exhibit F-2 provides the Target Price Estimated Payments for the Target Price Scope of Work.

Confidential Trade Secret Information—Subject to Restricted Procedures

EXHIBIT F-2
Payment Plan

These payments will be invoiced in accordance with the provisions of Article 8 — Payments,
Exhibit H - Pricing and Exhibit J- Price Adjustment Provisions.

Capitalized terms used herein and not defined herein have the meaning assigned in the

Agreement.

F2 Target Price and Time and Materials Estimated Payments

F.2.1 Westinghouse Target Price Estimated Payments

Estimated
Invoice
Date

Unit 2

Unit 3

Material

Labor

Material

Labor

Adjustment for
Material

Apr-08

May-08

Jun-08

Jul-08

Aug-08

Sep-08

Oct-08

Nov-08

Dec-08

Jan-09

Feb-09

Mar-09

8.9 £ ®Peled3I-BLDZ10DE FASUD SO PHD S¢: 0N FPOLPIBTILSPITT -8D BES SHDIHA Y3 INBH IFIH

Apr-09

May-09

Jun-09

Jul-09

257,750

Handy-Whitman

Aug-09

7,257,750

Handy-Whitman
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Estimated
Invoice Unit 2 Unit 3 Adjustment for
Date Material Labor Material Labor Material
Sep-09 257,750 Handy-Whitman
Oct-09 257,750 Handy-Whitman
Nov-09 257,750 Handy-Whitman
Dec-09 257,750 Handy-Whitman
Jan-10 257,750 Handy-Whitman
Feb-10 257,750 Handy-Whitman
Mar-10 257,750 Handy-Whitman
Apr-10 21,000 257,750 108,912 Handy-Whitman
May-10 7,000 2,757,750 108,912 Handy-Whitman
Jun-10 257,750 108,912 Handy-Whitman
Jul-10 257,750 108,912 Handy-Whitman
Aug-10 12,257,750 108,912 Handy-Whitman
Sep-10 257,750 108,912 Handy-Whitman
Oct-10 257,750 108,912 Handy-Whitman
Nov-10 5,257,750 108,912 Handy-Whitman
Dec-10 257,750 108,912 Handy-Whitman
Jan-11 257,750 108,912 Handy-Whitman
Feb-11 5,257,750 108,912 Handy-Whitman
Mar-11 257,750 108,912 Handy-Whitman
Apr-11 257,750 108,912 Handy-Whitman
May-11 10,557,750 13,725 108,912 Handy-Whitman
Jun-11 257,750 14,275 108,912 Handy-Whitman
Jul-11 259,459 257,750 108,912 Handy-Whitman
Aug-11 259,459 4,757,750 108,912 Handy-Whitman
Sep-11 259,459 257,750 108,912 Handy-Whitman
Oct-11 259,459 257,750 108,912 Handy-Whitman
20f13
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2
Estimated 8
Invoice Unit 2 Unit 3 Adjustment for
Date Material Labor Material Labor Material
Nov-11 259,459 257,750 108,912 Handy-Whitman é
Dec-11 259,459 257,750 108,912 Handy-Whitman %
Jan-12 259,459 257,750 108,912 Handy-Whitman 2
Feb-12 259,459 257,750 108,912 Handy-Whitman
Mar-12 259,459 257,750 108,912 Handy-Whitman
Apr-12 259,459 257,750 108,912 Handy-Whitman %
May-12 259,459 4,457,750 108,912 Handy-Whitman %
Jun-12 259,459 257,750 108,912 Handy-Whitman %
Jul-12 259,459 175,917 108,912 Handy-Whitman 5
Aug-12 362,311 175,917 108,912 Handy-Whitman 8
Sep-12 495,428 175,917 108,912 Handy-Whitman %
Oct-12 392,137 175,917 108,912 Handy-Whitman
Nov-12 364,137 4,575,917 108,912 Handy-Whitman
Dec-12 398,295 175,917 108,912 Handy-Whitman
Jan-13 439,446 175,917 108,912 Handy-Whitman %
Feb-13 461,382 5,465,567 108,912 Handy-Whitman @
Mar-13 420,232 175,917 108,912 Handy-Whitman rT;
Apr-13 385,145 175,917 108,912 Handy-Whitman £
May-13 580,469 175,917 108,912 | Handy-Whitman %
Jun-13 510,469 175,913 108,912 Handy-Whitman g
Juk-13 408,795 108,912 | Handy-Whitman g
Aug-13 416,314 56,000 2,608,912 | Handy-Whitman
Sep-13 431,358 175,899 5,408,912 | Handy-Whitman
Oct-13 450,526 84,450 108,912 Handy-Whitman
Nov-13 482,708 56,450 3,608,912 | Handy-Whitman
Dec-13 491,483 22,125 108,912 Handy-Whitman
30f13
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Estimated
Invoice Unit 2 Unit 3 Adjustment for
Date Material Labor Material Labor Material
Jan-14 549,050 22,125 108,912 Handy-Whitman
Feb-14 578,554 37,383 108,912 Handy-Whitman
Mar-14 605,496 3,700,000 77,387 3,608,912 | Handy-Whitman
Apr-14 695,171 91,161 108,912 Handy-Whitman
May-14 640,569 241,767 5,108,912 | Handy-Whitman
Jun-14 657,762 164,734 108,912 Handy-Whitman
Jul-14 1,018,709 67,864 8,908,912 | Handy-Whitman
Aug-14 675,318 107,525 108,912 Handy-Whitman
Sep-14 213,865 160,769 108,912 Handy-Whitman
Oct-14 175,986 99,181 108,912 Handy-Whitman
Nov-14 64,833 138,485 108,912 Handy-Whitman
Dec-14 64,833 145,412 108,912 Handy-Whitman
Jan-15 41,333 173,421 108,912 Handy-Whitman
Feb-15 41,333 251,285 108,912 Handy-Whitman
Mar-15 54,484 271,326 5,408,913 | Handy-Whitman
Apr-15 156,935 333,850 44,095 Handy-Whitman
May-15 88,634 234,908 44,095 Handy-Whitman
Jun-15 127,298 258,841 44,095 Handy-Whitman
Jul-15 129,058 660,939 44,095 Handy-Whitman
Aug-15 90,399 609,070 5,344,095 | Handy-Whitman
Sep-15 192,311 44,095 Handy-Whitman
Oct-15 183,943 44,095 Handy-Whitman
Nov-15 164,199 44,095 Handy-Whitman
Dec-15 123,089 44,095 Handy-Whitman
Jan-16 102,126 44,095 Handy-Whitman
Feb-16 95,293 44,095 Handy-Whitman
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W]

2

Estimated ) ) 8
Invoice Unit 2 Unit 3 Adjustment for

Date Material Labor Material Labor Material

Mar-16 77,275 44,095 Handy-Whitman

Apr-16 179,727 44,095 Handy-Whitman %

May-16 111,426 4,044,095 Handy-Whitman @

Jun-16 129,085 44,095 Handy-Whitman

Jul-16 130,849 44,095 Handy-Whitman %
Aug-16 92,190 44,095 Handy-Whitman

Sep-16 22,125 44,095 Handy-Whitman %

Oct-16 22,125 44,095 Handy-Whitman %

Nov-16 22,125 44,095 Handy-Whitman i

Dec-16 10,283 2,772,059 Handy-Whitman %

Jan-17 10,283 44,095 Handy-Whitman 8
Feb-17 10,283 44,095 Handy-Whitman
Mar-17 10,283 44,095 Handy-Whitman
Apr-17 10,283 Handy-Whitman

May-17 10,281 Handy-Whitman §

N

Jun-17 10,281 Handy-Whitman @

M

s

)

@

2

2

ol

A

o
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F.2.2 Westinghouse Time and Materials Estimated Payments

Estimated
Invoice
Date

Unit 2

Unit 3

Apr-08

May-08

Jun-08

Jul-08

Aug-08

Sep-08

Oct-08

Nov-08

Dec-08

Jan-09

Feb-09

Mar-09

Apr-09

May-09

Jun-09

Jul-09

Aug-09

Sep-09

Oct-09

55,556

Nov-09

55,556

Dec-09

55,556

Jan-10

55,556

Feb-10

55,556

Mar-10

55,556

Confidential Trade Secret Information—Subject to Restricted Procedures
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a

2

Estimated 8

Invoice
Date Unit 2 Unit 3

Apr-10 55,556
May-10 55,556

Jun-10 55,556 %

Jul-10 55,556

Aug-10 55,556 8

Sep-10 55,556 %

Oct-10 55,556 %

Nov-10 55,556 3

ﬂ

Dec-10 55,556 5

Jan-11 55,556 §

Feb-11 55,556 8
Mar-11 55,556
Apr-11 55,556

May-11 55,556 §

Jun-11 55,556 3

Jul-11 55,556 @

A

Aug-11 55,556 AL

&

Sep-11 55,556 P

Oct-11 55,556 %

2

Nov-11 55,556 g

N

Dec-11 55,556 oo
Jan-12 55,556
Feb-12 55,556
Mar-12 55,556
Apr-12 55,556
May-12 55,556

7of 13
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Estimated
Invoice
Date Unit 2 Unit 3
Jun-12 55,556
Jul-12 55,556
Aug-12 55,556
Sep-12 55,556
Oct-12 916,667
Nov-12 916,667
Dec-12 916,667
Jan-13 916,667
Feb-13 1,277,778 916,667
Mar-13 1,277,778 916,667
Apr-13 1,277,778 916,667
May-13 1,277,778 916,667
Jun-13 1,277,778 916,667
Jul-13 1,277,778 916,667
Aug-13 1,277,778 916,667
Sep-13 1,288,947 916,667
Oct-13 1,475,245 916,667
Nov-13 1,563,207 916,667
Dec-13 1,149,196 916,667
Jan-14 1,149,195 916,667
Feb-14 2,340,884 916,667
Mar-14 2,463,235 916,667
Apr-14 2,468,652 916,667
May-14 2,746,146 916,667
Jun-14 2,941,322 916,667
Jul-14 2,414,358 916,667

Confidential Trade Secret Information—Subject to Restricted Procedures
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a
2
Estimated 8
Invoice
Date Unit 2 Unit 3
Aug-14 1,361,789 916,667
Sep-14 1,542,976 916,667
Oct-14 3,794,440 %
Nov-14 2,335,620
Dec-14 1,590,251 8
Jan-15 1,823,320 %
Feb-15 2,130,203 %
Mar-15 2,408,980 %
Apr-15| 2624216 3
s
May-15 2,636,118 §
Jun-15 2,328,266 8
Jul-15 1,951,660
Aug-15 1,521,372
Sep-15 1,071,880 §
Oct-15 426,412 3
Nov-15 716,306 @
A
Dec-15 636,895 ;).g
Jan-16 960,243 D
Feb-16 734,627 g
Mar-16 600,455 glo
N
Apr-16 ©
May-16
Jun-16
Jul-16 33,464
Aug-16 57,902
Sep-16 67,728
90f13
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Estimated
Invoice

Date Unit 2 Unit 3
Oct-16 102,219
Nov-16 111,489
Dec-16 141,287
Jan-17 318,269
Feb-17 680,954
Mar-17 693,042
Apr-17 630,923
May-17 923,815
Jun-17 994,636
Jul-17 1,499,380
Aug-17 1,807,373
Sep-17 2,019,483
Oct-17 2,135,410
Nov-17 1,898,310
Dec-17 1,712,828
Jan-18 1,508,818
Feb-18 1,279,091
Mar-18 1,185,884
Apr-18 995,979
May-18 920,699
Jun-18 694,245
Jul-18 193,509
Aug-18 100,000
Sep-18 98,760
Oct-18 293,093
Nov-18 163,662

Confidential Trade Secret Information—Subject to Restricted Procedures
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Estimated
Invoice
Date

Unit 2

Unit 3

Dec-18

59,437

Jan-19

Feb-19

Mar-19

Apr-19

May-19

8. 89 §Z gHeledI-BZDZ10DE FOSUD SO D S¢: 0N FPOLPIBTILRSPITI -8D BES SHDIHA Y3 INBH IFIH
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7|
F.2.3 Stone & Webster Target Price and Time & Materials Estimated Cash Flow 8
Stone & Webster Estimated Quarterly Cash Flows for Target Price and Time & Materials Work é
Target Price (Excluding Target Price (Craft
Craft Labor) Labor) Time & Materials %
Calendar Unit2 & Unit2 & Unit2 &
Quarter Common Unit 3 Common Unit 3 Common Unit 3 @
1-08 $0 $0 $0 $0 $0 $0 8
Q2-08 $319,777 $0 $0 $0 $0 $0
3.-08 $2,120,642 $0 $642,266 $0 $15,005 $0
.Q4-08 $5,295,085 $0 $1,821,936 $0 $171,550 $0
Q1-09 $7,825,695 $0 $2,304,291 $0 $234,168 $0 %
Q2-09 $17,462,702 $0 $4,559,335 $0 $433,476 $0 %
3-09 $27,551,763 $0 $5,538,273 $0 $981,129 $0 3
4-09 $35,636,569 $0 $5,747,994 $0 $853,366 $0 2
Q1-10 $38,276,422 $0 $6,221,647 $0 $740,785 $0 8“;
Q210 $38,443,799 $0 $6,728,098 $0 $808,488 $0
3-10 $38,120,896 $0 $8,422,735 $0 $940,347 $0 %
Q4-10 $39,691,462 $0 $16,364,972 $0 $1,574,299 $0
Q111 $40,355,960 $0 $17,055,118 $0 $1,473,862 $0
2-11 $42,679,449 $0 $26,865,077 $0 $2,821,524 $0
Q3-11 $47,195,350 $0 $28,979,573 $0 $3,106,455 $0
4-11 $51,934,021 $0 $32,362,304 $0 $4,110,000 $0
112 $53,071,589 $3,806,544 $31,803,941 | $1,404,743 $4,995,698 $0
2-12 $52,557,041 $3,806,544 $32,436,758 | $1,554,218 $4,983,924 $0 §
3-12 $51,100,399 $4,542,212 $35,626,737 | $2,050,036 $5,983,420 $0 &
4-12 $51,165,113 $5,206,893 $37,718,639 $645,293 $6,647,787 $0 @
Q113 $50,106,874 $7,878,595 $36,448,931 $713,109 $7,040,351 $6,277 @
Q2-13 $44,902,359 $8,539,193 $34,264,929 $567,810 $7,911,022 $5,303 m
Q3-13 $37,724,140 | $10,746,197 $32,724,751 $71,991 $8,007,955 $5,303 d-?
4-13 $31,709,859 | $13,217,737 $26,516,665 | $4,794,769 $7,384,853 $339,367 cg]
1-14 $23,846,148 | $15,039,135 $23,475,294 | $6,888,962 $7,801,851 $241,269 @
2-14 $21,299,407 | $20,853,149 $21,530,256 | $14,774,716 $7,239,916 $1,123,796
Q3-14 $18,841,374 | $21,125,612 $17,578,866 | $15,776,959 $5,722,958 $1,174,171 Q
Q4-14 $18,171,758 | $26,106,678 $15,899,034 | $26,776,445 $6,186,574 $1,972,214 g;
Q1-15 $14,376,084 | $27,827,496 $12,066,267 | $25,137,217 $5,183,175 $2,748,689 a‘o
Q2-15 $12,874,256 | $29,193,585 $8,044,178 | $29,957,914 $4,665,399 $3,029,747
3-15 $7,309,545 $28,773,538 $913,160 $31,881,255 $2,670,788 $3,881,718
Q4-15 $4,471,225 $28,775,996 $0 $32,157,910 $2,156,540 $4,110,876
1-16 $1,903,273 $28,115,508 $0 $31,407,702 $1,208,673 $4,213,502
Q2-16 $0 $29,257,547 $0 $27,514,080 $685,429 $5,691,080
Q3-16 $0 $25,327,385 $0 $26,529,643 $705,154 $5,896,331
4-16 $0 $23,832,670 $0 $22,287,821 $617,215 $6,129,112
117 $0 $20,887,019 $0 $9,271,770 $313,785 $6,460,897
2-17 $0 $20,367,734 $0 $10,321,738 $313,785 $5,886,717

12 0f 13

Confidential ORS_SCEG 00653933



Confidential

Execution Version

Confidential Trade Secret Information—Subject to Restricted Procedures

Stone & Webster Estimated Quarterly Cash Flows for Target Price and Time & Materials Work

Target Price (Excluding

Target Price (Craft

Craft Labor) Labor) Time & Materials
Calendar Unit2 & Unit2 & Unit2 &
Quarter Common Unit 3 Common Unit 3 Common Unit 3
Q3-17 $0 $25,014,346 $0 $14,022,003 $353,008 $5,718,611
Q4-17 $0 $14,736,529 $0 $6,566,074 $155,324 $4,638,309
Q1-18 $0 $10,443,964 $0 $503,938 $11,505 $3,604,658
2-18 $0 $8,107,186 $0 $0 $0 $2,749,907
Q3-18 $0 $3,806,544 $0 $0 $0 $2,291,589
Q4-18 $0 $1,903,273 $0 $0 $0 $1,374,952
1-19 $0 $0 $0 $0 $0 $0
2-19 $0 $0 $0 $0 $0 $0
Notes:

1. Cash flow forecast is preliminary is subject to adjustment as the project progresses.

2. Cash flow forecast includes estimated contingency and profit.

130f 13
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EXHIBIT G
Time And Material And Target Price Rates And Charges

For any portions of the Contract Price to be paid to Westinghouse and Stone and Webster on a Time and
Materials Basis and Target Price Basis, the charges set forth in Section G.1 and G.2 respectively will
apply.

G.1  WESTINGHOUSE TIME AND MATERIALS AND TARGET PRICE RATES AND
CHARGES

For any portion of the Contract Price to be paid to Westinghouse on a Time and Materials Basis,
the charges set forth in this Section G.1 will apply.

The Westinghouse hourly rates for Time and Materials Work are provided in G.1.1 and G.1.2
below. These established labor rates and the daily per diem rate have a Base Date of November
2007 and will be subject to adjustment per Exhibit J.

G.1.1 Westinghouse Time and Materials and Target Price Rates and Charges for Base Scope of Work as
of the Effective Date

The following rates in Table G-1 will be used for the conditions described below. In all other
cases the rates in Table G-2 and Section G.1.2 will be used.

a. For Westinghouse Target Price Work within the Base Scope of Work as of the Effective Date
will be provided at the rates provided in Table G-1 (subject to the limitations of Exhibit H for
Target Price).

b. The licensing and other Time and Material Basis support Work will be provided at the rates
provided in Table G-1 until the $2,242,000 allowance as estimated in Exhibit H Attachment 2
is expended after which Table G-2 and Section G.1.2 will apply

Import duties will be billed at actual costs.
d. Startup support Work will be billed at the rates provided in Table G-1.

Table G-1
Start Up Support, Licensing and Base Scope Time and Materials Support

Description Billing rate
Advisory Engineer $125 per hr

QA Engineer $124 per hr

1&C Sr. Engineer $110 per hr

Senior Engineer $104 per hr
Engineer $ 94 per hr
Technician $ 78 per hr

Per Diem (see G.1.2.b) $ 117 per day
Travel Expenses Actual cost

All other costs Actual cost x 1.121

These rates are inclusive of SGA, profit, payroll taxes, insurance, and benefits.
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G.1.2  Time and Materials Work and Target Price Rates and Charges for Changes in Scope

Westinghouse Time and Materials and Target Price Rates and Charges for Time and Materials
Work or Target Price Work beyond the Base Scope of Work or increases to the Base Scope of
Work associated with the Agreement but not covered by G.1.1, will be subject to a Change Order
and at the rates and charges provided in this section G.1.2 and Table G-2.

Table G-2
Other Time and Materials Support

Personnel Category Billing Rate/hr

NSSS/1&C Engineering Services

Senior Manager, Chief Engineer, Consulting Engineer Rate upon request
Fellow Engineer, Manager, Program Manager $200
Consulting Technologist, Project Manager $180
Principal Engineer, Senior Engineer, Project Engineer $167
Engineer $143
Technician/Draftsman $110
Administrative Assistant $66

Mechanical Equipment Parts Engineering Service

Senior Manager, Consulting Engineer Rate upon request
Fellow Engineer, Manager $250
Consulting Technologist $220
Principal Engineer, Senior Engineer $200
Engineer $165
Technician/Draftsman $150
Administrative Assistant $66

Nuclear Field Services

Field Service Advisor (non-supervisory role) $200

These rates are inclusive of SGA, profit, payroll taxes, insurance, and benefits.

a.

a.l

a.2.

The rates will be applied as follows:

The billing rate applies to all hours worked, including work at the Site, unless otherwise
authorized by Owner.

In the event Westinghouse utilizes outside personnel under Westinghouse supervision to
perform services that would normally be performed by Westinghouse personnel,
Westinghouse will invoice Owner for such outside personnel at the above rates unless
specifically indicated otherwise in a Change Order in accordance with Article 9. In the event
Westinghouse utilizes Subcontractor personnel to perform services that would normally be
performed by Westinghouse personnel, Westinghouse will invoice Owner for such
Subcontractor services at Subcontractor invoice plus fifteen percent (15%) provided that the
amount charged for the Subcontractor services inclusive of the fifteen percent (15% ) shall
not exceed the amounts that would be charged using the rates provided in the Table G-2
above.
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a.3. Travel time will include all time spent traveling between the individual’s home location and
the assigned work location. However, the maximum billing for travel time, at the applicable
rate, will be eight (8) hours per individual for any one calendar day. Commuting between an
individual’s temporary field lodging and the assigned work location is not considered travel
time and will not be charged except in special cases where the required commuting time
becomes excessive. Such special cases will be identified in a Change Order in accordance
with Article 9.

b.  EXPENSES

Travel and living expenses, including any expenses incurred during the period spent at the
assigned work location such as lodging, meals and incidental expenses, will be billed at a
per diem rate of $117 per day. Round trip air fare and ground transportation, including use
of personal car, will be invoiced at cost.

If Owner requires that Westinghouse bill living expenses at actual cost versus the identified
per diem, and requires copies of detailed supporting receipts for travel and living expenses,
a fifteen percent (15%) administrative fee will be charged on all expenses billed, including
air fares and ground transportation. Alternatively, Owner may audit these costs per Section
25.4 without incurring the 15% administrative fee on the expenses audited.

The fifteen percent (15%) administrative fee will not apply if Owner accepts a summary of
expenses in lieu of copies of receipts.

c. OTHER CHARGES
Non-Westinghouse Equipment/Material and Other Services/Charges

Material, including non-Westinghouse service equipment, leased or purchased by
Westinghouse for Owner in the performance of Work rendered hereunder will be invoiced
at the Westinghouse cost times 1.15 or at a firm price per unit of measure, as stated in the
Change Order.

If Westinghouse subcontracts for services which are not normally provided by
Westinghouse, Owner will be invoiced at the Westinghouse cost times 1.15.

Labor and other charges shall be chargeable in accordance with Exhibit K and
reimbursable. Notwithstanding any other provision to the contrary, certain required items
in the Agreement, including but not limited to insurance, bonds and other security
instruments shall be reimbursable on a Time and Material Basis.

Cost of insurances, bonds or other security instruments shall be billed on a pass-through
basis (i.e. at actual cost).

d. HOLIDAY PREMIUM

Services provided over the Christmas holiday will be invoiced at the applicable hourly
labor rate times a special premium multiplier of 2.0. This multiplier will be applied to all
hours worked, available for work at the site, on standby off-site, not on standby off-site but
required to remain in the general vicinity of the site, traveled, or any combination thereof
on the day before these holidays, the day of and the day after. A minimum billing of eight
(8) hours per day per individual will be charged.
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c.

TERMS OF PAYMENT
Terms of payment shall be as set forth in Article 8 of this Agreement.

STAFF AUGMENTATION SERVICES, CREW RATES OR PERSONNEL ON LONG
TERM ASSIGNMENT

The above hourly rates do not apply to the supply of personnel to perform staff
augmentation services on medium (greater than 6 month) or long-term (greater than 1 year)
assignments. Staff augmentation personnel, including casual employees and
subcontractors, will be supplied at the price or rates identified in the Change Order for
these services.

Services for a defined task or work scope may be offered as a “Crew Rate”. A Crew Rate
may include a charge for mobilization and demobilization, a daily rate for a number of
personnel, and cost for special tooling as appropriate. Crew Rates will be supplied at the
price or rates identified in the Change Order for these services.

Expenses for relocation of personnel for long term assignments shall be in accordance with
the applicable Westinghouse Policy as subsequently submitted to and approved by Owner,
such approval not to be unreasonably withheld. A copy of the Westinghouse Policy will
be provided to Owner and incorporated into the Project Execution Plan.

PERSONNEL DEFINITIONS

“NSSS/1&C Engineering Services” consist of those services requiring the resources,
capabilities and technological application associated with the design of the Nuclear Steam
Supply System including the reactor and safety related design systems. These services
include the design, analysis, procurement management and licensing activities necessary in
the design, manufacture, installation, construction, maintenance and operation of the
Nuclear Steam Supply System. Instrumentation and Control (I&C) Engineering Services
include the design, analysis, configuration, testing, and installation of nuclear power plant
information, control, and protection systems.

“Mechanical Equipment Parts Engineering Services” include the activities to develop and
maintain system/component information, manage replacement component obsolescence
issues, and conduct equipment qualification/re-qualification, including seismic,
environmental and electromagnetic capability testing. Shop services include
Westinghouse low voltage breaker model DB, DS, and medium voltage model DHP
refurbishment and new replacement breakers.

“Nuclear Field Services” consist of those field services requiring a basic knowledge of
nuclear plant hardware and systems processes along with knowledge and application of
field service techniques, principles and practices. Field services include services generally
performed at the Site, and those related headquarters activities provided before, during and
after the performance of the applicable field services. These services are typically involved
with the maintenance, inspection, repair, modification and/or installation of plant systems
and components, including I&C components.
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G2  STONE & WEBSTER TIME AND MATERIALS AND TARGET PRICE RATES AND
CHARGES

Stone & Webster Time and Materials and Target Price Work shall be compensated and billed as follows:

ID BILLING BASIS (Note 2)
L1 | Home Office Professional Labor (Note 1) L1 = (Actual Cash Salaries) x
2.20 + RCC*
L2 | Site/ Client Office Assigned Professional labor** L2 = (Actual Cash Salaries) x
(Note 1) 1.7

E | Expense cost includes craft labor, office expenses, | E = (Expense cost)
travel & living expenses, subcontracted services,
procured equipment & materials, insurance, and
other expenses and charges incurred as identified as
Direct/Billable Charges in Exhibit K, Table K-1.
(Notes 3 and 4)

G | G&A G=0.0309 x (L1+L2+E)
P | Profit P=(L1+L2+E+G) x 12.36%***
T | Total Billing T=L1+L2+E+G+P

* RCC is an allowance of $6.00/person-hour to cover office reproduction, communications and computer
(“RCC”) costs. Special or large reproduction requests shall be reimbursed pursuant to Exhibit K, Table
K-1, item 8 with Owner approval.

** L2 applies to personnel whose assignment location has been changed to the field in accordance with
Stone & Webster policies where office and communications expenses are already included in Contractor
billings or furnished by Owner

*** First mover discount of 7.798% is applied to the Profit in the Billing for the Target Price and Time
and Material portion of the Base Scope of Work resulting in a net Profit multiplier of 4.562%. Additional
work will be priced as detailed in the above Table without the first mover discount.

Notes:

(1) Professional, office and field assigned labor shall include item 1 and 2 of the Exhibit K, Table K-1,
excluding craft labor. Charges shall be for the time such labor is assigned to the Work, and apply to
all non-craft labor, including but not limited to Stone & Webster’s and its construction and
engineering Affiliates’ professional, non-professional, administrative, non-manual, contract, home
office and field assigned labor.

(2) Labor multipliers of 2.20 and 1.7 respectively shall remain fixed for the duration of the project except
that a Change Order may be submitted when changes are due to government actions or Changes in
Law in accordance with Article 9.

(3) Travel, personnel Site assignments and relocations shall be in accordance with the applicable Stone &
Webster Policy as subsequently submitted to and approved by Owner, such approval not to be
unreasonably withheld. A copy of the Stone & Webster Policy will be provided to Owner and
incorporated into the Project Execution Plan. The 2007 Per diem rate for Professional Labor assigned
to the site is $3,595/ month.

(4) Notwithstanding any other provision to the contrary, insurance (except CCIP insurance coverages
during Phase II), bonds or other security instruments shall be billed on a Time and Material Basis on
a pass-through basis (i.e. with no G&A and Profit mark-ups).
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EXHIBIT H
Pricing

Capitalized terms used herein and not otherwise defined herein have the meanings
assigned to such terms in the Agreement to which this Exhibit H is appended.

H.1 Introduction

The Contract Price and its component parts are provided in Attachment 1 of this Exhibit.
The Contract Price is based upon DCD Revision 16 as submitted to the NRC and all
Design Change Packages (DCPs) approved as of Effective Date. The Contract Price shall
be subject to price adjustment for escalation and other cost conditions per Exhibit J and
Changes per Article 9 of the Agreement.

This Exhibit also describes the process and methodology by which the Contract Price will
be refined and modified during the term of the Agreement.

H.2 Elements of the Contract Price

There are four (4) categories of the Contract Price that may be used in conjunction with
this Agreement: 1) Fixed Price (not subject to adjustment), 2) Firm Price (subject to
adjustment), 3) Target Price with further categories to designate items that can be offered
as Fixed or Firm Price scope in the future, and 4) Time and Materials ("T&M") Estimated
Price. The sum of these prices makes up 100% of the Contract Price for the Scope of
Work described in this Agreement.

H.2.1 Fixed Price and Firm Price

The Fixed Price and Firm Price applies to the portions of the Contractor’s Scope of Work
that are well defined in a number of areas, including: Equipment, work with detailed
scope descriptions and clear division of responsibilities, interfaces with other work,
scheduling, manufacturing, procurement, etc.

The Fixed Price applies to the portion of the Contractor’s Scope of Work that is not
subject to price adjustment for adjustment in accordance with Exhibit J.

The Firm Price applies to the portion of the Contractor’s Scope of Work that is subject to
price adjustment for adjustment as defined in Exhibit J.

As the Work is better defined, portions of the Scope of Work initially proposed in the
Contract Price as Target Price, will be offered to the Owner as Firm Price or Fixed Price,
with the goal of offering sixty-seven and seven-tenths percent (67.7%) of the total
Contract Price as Fixed Price or Firm Priced. The following table shows more details.
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Table H.2.1
Firm Price or
. "0
WORK SCOPES Firm Prlce. Yo of
Total Price
Current Fixed Price or Firm Price Offering:
Standard Plant Equipment, Engineering, HQ Services, Contractor 5729
Management, Commodities and Transportation e
Future Offers of Changes from Target to Firm Price or Fixed
Price:
Startup & Commissioning technical support
Portion of Field Non Manual
. eqe o . . 10'5%
Temporary Construction Facilities — Material & Construction
Module Fabrication and delivery
TOTAL 67.7%

The Fixed Price and Firm Price for the Work are provided in Attachment 1. During the
performance of the Work, the Contractor will identify in detail those portions of the
Target Price work that it intends to offer for conversion to Fixed Price or Firm price, the
estimated Target Price for that Work and the schedule for offering conversion to Fixed
Price or Firm Price.

Fixed Price and Firm Price are billed in a series of progress payments and Milestone
Payments based on project schedule milestones or equipment milestones. Firm Price
payments to the extent not already billed will be subject to adjustment as described in
Exhibit J.

H.2.2 Target Price

The Target Price applies to the portions of Contractor’s Scope of Work that are not as
well defined or would require higher levels of risk and contingency to be included if
these portions of the Scope of Work were to be performed on a Fixed Price or Firm Price
basis. Contractor shall employ the Target Price to cover field construction labor, field
office expense, field supervision, field quality assurance and quality control,
subcontracted services, consumables and supplies, premium time, insurance and payroll
taxes that are not designated as Fixed Price or Firm Price or Time & Materials Work. As
the Work is better defined, Contractor will offer the identified portions of the Scope of
Work initially proposed in the Contract Price as Target Price to the Owner as Fixed Price
or Firm Price, with the goal to reduce the Target Price portion of the Contract Price as
indicated in the above table. Following the offer, Owner shall determine whether to
accept the Work as Fixed Price or Firm Price or have the Work remain in the Target Price
portion.
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The "Established Target Price" for associated portions of the Work to be conducted under
the Target Price approach is provided on a Unit basis in Attachment 1. The Established
Target Price consists of an estimated cost ("Estimated Project Cost"), estimated
contingency amounts ("Estimated Contingency"), and the Target Price Profit applied as a
percentage multiplier to the sum of the Estimated Project Cost and Estimated
Contingency. Target Price Profit is the Target Price Profit listed in the table in
Attachment 1 to Exhibit H, section 1.g. All common work was initially priced under Unit
2. The Established Target Price for Unit 2 and Unit 3 will be adjusted for common work
that is specifically assigned to Unit 3 following the Site specific Project Schedule
adjustment and will be changed in this Exhibit H, Attachment 1 and Exhibit F-2
accordingly prior to November 30, 2008. The determination of the estimated costs
includes direct costs per Exhibit K plus the application of overhead multipliers as
described in Exhibit G, Section G.2 for the Stone & Webster portion of the Work and the
direct costs at the rates described in Exhibit G, and in Section G.1 for the Westinghouse
portion of the Work. The "Target Price Profit" is shown in Attachment 1 as developed
for the Contract Price.

For the Target Price Work, Actual Project Cost ("APC") refers to the total actual Costs
and charges, before adding Profit, billed to Owner for the Target Price Work. The total
actual charges will include direct costs per Exhibit K plus the application of overhead
multipliers as described in Exhibit G.

As part of the Target Price approach, a payment structure is applied that provides
incentive to complete the Target Price portion of the Work under the Established Target
Price by having Owner and Contractor share proportionally the amount that the Target
Price actually billed to Owner for the Target Price Work is less than the Established
Target Price and discourages exceeding the Established Target Price by reducing the
relative profit to Contractor if the Established Target Price is exceeded. For the purpose
of the Incentive and Minimum Profit, the Established Target Price and that amount of the
Target Price actually billed to Owner, and any Incentive to be paid or when Established
Target Price is exceeded will be based on the total combined Unit 2 and 3 Target Price.
This approach, referred to as the "Incentive", is illustrated in Figure 1 and is further
described below.

The Incentive percentage paid by Owner for the completion of the Target Price Work at a
price less than the Established Target Price is eighty percent (80%) of the difference
between Established Target Price and the amount for the Target Price Work actually
billed to Owner.

Contractor is discouraged from exceeding the Established Target Price by reducing the
relative profit to a "Minimum Profit" or "MP" applied to the Established Target Price.
The Minimum Profit is the minimum profit paid to Contractor in the case where the
amount actually billed to Owner exceeds the Established Target Price. The Minimum
Profit for the Target Price Work is 30% of the Base Target Price Profit. The formulas for
implementing the above payment structure are provided in the cases shown below.
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Established Target Price = Estimated Project Cost + Estimated Contingency +
Target Price Profit

Minimum Profit = Base Target Price Profit x 0.3
The implementation of all the Target Price cases shown below requires that the Estimated
Project Cost, Estimated Contingency, Minimum Profit, and the resultant Established
Target Price be subject to adjustment in accordance with Exhibit J - Price Adjustment
Provisions before determining the applicability of the cases and applying the payment
formulas. In addition, the Established Target Price for Unit 2 will be adjusted for
common Work that has been assigned to Unit 3.

Figure 1
Target Price Concept

Established Target Price

AT

TR,

Project Start

l B Estimated Project Cost ! Actual Project Cost Estimated Contingency B Incentive B Profit

Cases 1.2 and 3

The amount for the Target Price Work actually billed to Owner is less than or equal to the
Established Target Price. These cases can be combined in one payment formula. In
these cases, Contractor would be paid the Actual Project Cost plus the agreed Target
Price Profit as the Work progresses.

The Incentive is 80% of the difference between Established Target Price and the amount
for the Target Price Work actually billed to Owner.

As the Work progresses, the amount billed to Owner is calculated as:

Payment = Actual Project Costs multiplied by one plus the Target Price Profit percentage
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Therefore,
Payment = APC x (1+Base Target Price Profit %)

After all the Target Price charges have been invoiced, the final payment will equal the
Incentive payment, which will occur upon Final Completion of both Units.

The Incentive = 80% of the difference between Established Target Price and the amount
for the total Target Price Work billed to Owner.

Incentive Payment = 80% x (Established Target Price — the amount for the total Target
Price Work billed to Owner)

Therefore Incentive Payment = 80% x (Established Target Price — (APC x (1+Base
Target Price Profit %))

The Incentive = $0 if the amount for the Target Price Work billed to Owner > Established
Target Price

Therefore total payments for Target Price Work under these cases would be

Total Target Price Payment = APC x (1 + Base Target Price Profit %) + 80% x
(Established Target Price — (APC x (1+ Base Target Price Profit %))

Case 4

The amount for the Target Price Work billed to Owner exceeds the Established Target
Price. In this case, Owner pays 50% of the Actual Project Cost on remaining Work until
the Target Price Work is completed or the amount of Target Price Profit paid to
Contractor is reduced to the Minimum Profit and the conditions of Case 5 are met. The
payment formula for this case is as follows:

1. Owner pays full Base Target Price Profit percentage for Actual Project
Cost up to the point where the amount for the Target Price Work billed to
Owner equals the Established Target Price.

2. For project Costs incurred after the Target Price Work billed to Owner
exceeds the Established Target Price, Owner pays 50% of the incremental
Costs with no additional profit until all the project billing is complete or
the conditions for Case 5 below are reached.

Payments for the Target Price Work during the period in Case 4 = 50% of the Actual
Project Costs incurred during this period.

The formula for the payments during this period is

Payment = actual period Costs x 50%
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The periodic payments will continue at 50% of the actual period Costs until the Total
Target Price Payments = Estimated Project Cost + Estimated Contingency + 1.7 x Base
Target Price Profit.

The total Target Price Payment is represented by the following formula:
Total Target Price Payment = (Established Target Price) + ((additional Actual Project
Cost) x 50%)

Therefore the total Target Price Payment under Case 4 will be:
Total Target Price Payment = Established Target Price + ((APC — (Estimated Project
Cost + Estimated Contingency) x 50%)

Case 5

Cumulative Target Price Payments are equal to or greater than Estimated Project Cost +
Estimated Contingency + 1.7 x Base Target Price Profit. In this case, Contractor is paid
the Actual Project Cost plus the Minimum Profit (MP)

Periodic payments during this period equal the actual Costs incurred.
Periodic Payment = actual period Cost

The Total Contract Target Price Payment = Actual Project Cost + Minimum Profit
Total Contract Target Price Payment = APC + MP

Therefore, incorporating the Minimum Profit percentage, the final formula becomes:

Total Contract Target Price Payment = APC + ((Estimated Project Costs + Estimated
Contingency) x (Base Target Price Profit% x 0.3)

H.2.3 Time and Material Price

The portion of the Contract Price for Time and Materials Work covers the portions of
Contractor’s Scope of Work which are not well defined for any number of reasons. The
Time and Materials Estimate (the maximum amount billable for Time and Materials
Work allowed without a Change Order under this Agreement) for the Contract Price is
provided in Attachment 1 and shall not be exceeded without Owner approval. Contractor
is not obligated to perform additional work unless funding is approved by the Owner.
(Examples of such work are: licensing support, startup support and training.)

If a Time and Materials item becomes sufficiently well defined after the Full Notice to
Proceed, then this item may be re-priced as part of the Fixed Price, Firm Price or Target
Price portion of the Work, subject to mutual agreement between Owner and Contractor
and in accordance with Article 9 (Changes in the Work). Any Time and Materials Work
shall be authorized to proceed by Owner prior to performance of Work.
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The Time and Material rates are as specified in Exhibit G — Time and Material Rates and
Charges and will be subject to adjustment in accordance with Exhibit J — Price
Adjustment Provisions.

H.2.4 Contingency
The Contingency for Target Price Work is included in the Attachment 1 pricing.

H.2.5 Sales, General & Administrative Costs (SGA) and General & Administrative
Costs (G&A)

For the purpose of this Exhibit, the abbreviation SGA may be assumed to be
Westinghouse SGA or Stone & Webster G&A. The SGA rates were determined and
calculated to cover the generic infrastructure type costs (costs not directly charged to the
contract including indirect costs described in Exhibit K) based on four (4) AP1000
projects, representing eight (8) AP1000 Nuclear Power Plants (i.e., 8 Units) for the First
Wave Customers being executed concurrently. Any change in the number of projects or
units shall not be cause for a change in SGA rates. Westinghouse accounts for SGA by
including an explicit SGA cost line item established as a fixed percentage of cost. Stone
& Webster accounts for SGA by using cost multipliers. Details of what categories of
items are covered by Westinghouse’s SGA and Stone & Webster’s multiplier are
provided in Exhibit K.

H.2.6 Recovery of Costs Not Covered by Other Sources

Westinghouse and Stone & Webster are incurring costs associated with the generic and
plant specific design that are not being covered by outside sources. These costs fall into
four (4) categories: (a) Standard Plant design finalization costs not covered by other
sources such as DOE/NuStart, (b) Standard Plant first time costs (e.g., vendor
manufacturing procedures/ drawings, instrumentation and controls system design costs,
installation procedures, etc.), (c) pre-contract expenditures and (d) Site-specific design
costs. The process for accounting for each of these costs is provided below.

Standard Plant design finalization costs — see below.

Standard Plant first time commercialization costs — see below.

Pre-contract expenditures — see below.

Site specific design costs — There are Site specific design costs and pre-contract
expenditures that will be incurred where the design may be applicable in whole or
in part to other AP1000 Nuclear Power Plants. These costs will be handled as
follows: the common costs will be billed as incurred and shared equally among
any AP1000 Nuclear Power Plants with a common design that have an executed,
AP1000 engineering, procurement and construction contract (“EPC”) with
Contractor before December 31, 2009. The share of costs assigned to each
AP1000 Nuclear Power Plant will be adjusted as new contracts are executed up
until this date. Credits will be applied against payments due from Owner after the
full amount of such costs has been determined.

/o o
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The Parties have agreed that the costs described in a., b. and c. above will be paid for by
Owner and rebated by Contractor in accordance with the following procedures:

The Contractor design finalization, first time commercialization costs, and pre-contract
expenditures are $300,000,000, of which the amount to be paid by Owner is $75,000,000
on a Fixed Price basis. As part of the Contract Price, Owner will pay this $75,000,000 in
sixteen (16) quarterly equal payments starting on July 1, 2008 on a Fixed Price basis as
provided in the payment schedule table provided in Exhibit F-1. This amount will be
invoiced without adjustment or additional markup. Contractor anticipates entering into
EPC contracts with other customers for the AP1000 Nuclear Power Plant. No rebates
shall be paid to Owner with respect to the first three (3) such contracts (in addition to the
Agreement with Owner) entered into by Contractor. For each of the next four (4) EPC
contracts for the AP1000 Nuclear Power Plant that is entered by Contractor (referred to
herein as "Contracts 5 through 8"), Contractor will rebate to Owner an amount equal to
3.125% of $ 300,000,000, without adjustment or additional markup. In each case, the
rebate will be paid eighteen (18) months after execution and work valued at over
$300,000,000 is authorized for each of the Contracts 5 through 8, unless any such
contract is terminated prior to such time. For the purpose of this provision, any contract
in excess of two domestic AP1000 units will be deemed to be two contracts. This
provision applies to domestic (U.S.) contracts only.

Contractor shall notify Owner following the execution of each of Contracts S through 8,
and shall also notify Owner when authorizations above $300,000,000 are authorized and
if any such contract is terminated during the eighteen (18) month period following
execution of such contract.

H.2.7 Profit

Profit for the Fixed Price and Firm Price has been integrated into the prices. Profit for
Target Price and T&M Work is defined in Attachment 1 and Exhibit G.

H.2.8 Calculation of the Pricing

The various pricing categories are made up of the components listed in the table below:

Fixed/Firm Prices consist of: | Target Prices consist of: T&M Pricing consists of:
Estimated Project Costs Estimated Project Costs per | Estimated Direct Labor Costs or
Section H.2.2 Labor costs at published rates

Estimated manhours, travel costs,
and material and services costs

SGA costs SGA costs SGA if not included in published
rates
Contingency Contingency
Profit Profit Profit if not included in published
rates
8 of 14
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H.3  Transfer of Target Price Work to Fixed Price or Firm Price

As portions of the Target Price Work become better defined, it may be possible to
transfer portions of the Scope of Work from Target Price to Fixed Price or Firm Price.
Examples of Scopes of Work that are currently in the Target Price that may be able to be
transferred to Fixed Price or Firm Price are provided in Table H.2.1 above.

Since these portions of the Scope of Work will not become better defined at the same
time it is anticipated that work transferred from Target Price to Fixed Price or Firm Price
will occur on a staggered basis.

Process for Transfer

Scope of Work to be transferred agreed by Owner and Contractor
Target Price for Scope of Work identified
Fixed Price or Firm Price proposed for Work identified
Transfer of Work approved by Contractor and Owner
EPC contract modified to reflect transfer
a. Fixed Price or Firm Price adjusted
b. Fixed Price or Firm Price Milestone Payment Schedule and adjustment
schedules (for Firm Price) modified as necessary to reflect Work
transferred
c. Target Price adjusted to reflect removal of Estimated Project Costs,
Estimated Contingencies and Profit for the transferred Work

bl e

H.4  Guidelines for Contractor’s Support of Owner’s FERC and SC PSC Cost
Reporting Requirements

Contractor will provide Owner with documentation to support Owner’s compliance with
Federal Energy Regulatory Commission and the South Carolina Public Service
Commission cost reporting requirements. The detailed process to provide this
documentation will be included in the Project Execution Plan using the following
guidelines:

1. Contractor’s price will be broken down to the commodity (pump, valve, motor,
pipe, tank, etc.) level by Unit, building, yard area or system.

2. Contractor’s price for the commodity will merge labor, material, equipment,
overheads, contingency and profit.

3. Owner and Contractor will work together to assign all commodities to a Unit or
identify the commodity as being shared.

4. Owner will provide a detailed listing showing how all shared commodities will be
reported.

5. Owner and Contractor will agree on the methodology to assign costs not directly
associated with the commodity (example engineering, project management,
transportation, etc.).

90f14
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. Owner and Contractor will work together to develop a numbering scheme to

allow Owner to properly report costs.

. Target Price and Time and Materials Work will be tracked and reported based on

actual expenditures during project execution. Contractor will provide Owner with
data on a periodic basis but no less frequently than quarterly.

. Firm Price Work and Fixed Price Work will be assigned at the commodity level

based on an Owner and Contractor mutually agreed methodology. The Firm Price
Work and Fixed Price Work will be updated on a periodic basis but no less
frequently than quarterly for the effects of adjustment.

. Contractor will provide data to support the above cost reporting requirements in

reports separate from the invoicing process.

10of 14
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Attachment 1 to Exhibit H
Contract Price

1. Contract Price. The Contract Price is set forth below. The Base Date which will be

used for price adjustment in accordance with Exhibit J — Price Adjustment Provisions
is November 30, 2007.

The breakdown of pricing by unit is based on allocation of costs between Units and
does not represent the stand-alone pricing for a Unit. In all cases Unit 2 includes Unit
2 and common Work.

The "Base Scope of Work" shall include the Time and Materials Work and Target
Price Work amounts included in Exhibit H, Attachment 1, Tables 1.e and 1.f as
adjusted per Exhibit J. These amounts are for the Scope of Work estimated at
Agreement execution. All additional scope will be subject to a Change Order.

The Contract Price is $6,366.900.000

The Westinghouse Phase 1A work has a value of $1.1 million that was paid under
separate agreement. This amount is included in the above Contract Price but is not
included in any of the below tables or in Exhibit F-1 — Milestone Payment Schedule
or in Exhibit F-2 — Payment Plan.

1.a. Fixed Price

Unit 2 Unit 3 Total
Westinghouse portion $278,551,465* | $196,665,761 | $475,217,226
Stone & Webster portion | $31,500,000%** $31,500,000

* Includes investment recovery of $52.5 million
**Includes investment recovery of $22.5million and Phase 1 work paid under separate
agreement of $9 million.

1.b. Firm Price subject to 5.2% adjustment

Unit 2 Unit 3 Total
Westinghouse portion $242,500,000 | $242,500,000 | $485,000,000
Stone &Webster portion $0 $0 $0
1.c. Firm Price subject to 6.5% adjustment
Unit 2 Unit 3 Total
Westinghouse portion $355,349,856 | $134,858,564 | $490,208 420
Stone & Webster portion $0 $0 $0
110f 14
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1.d. Firm Price subject to Handy-Whitman adjustment

Unit 2 Unit 3 Total
Westinghouse $600,061,844 $465,321,876 |  $1,065,383,720
portion
Stone & Webster $681,534,510 $412,517,565 |  $1,094,052,075
portion

1.e. Estimated Time and Materials Charges and Allowances

Unit 2 Unit 3 Total
Westinghouse $66,140,878 $45,321,697 $111,462,575
portion
Stone &Webster "
g St $117,210,543 $73,294,395 $190,504,938

* Includes an allowance of $20,000,000 for performance bonds and insurance.
1.f. The Established Target Price is $2,269,818,987.

Unit 2 Unit 3

Westinghouse $82,163,222
portion
Wes‘tmghouse $53,690,222

ortion
Stoqe &Webster $1,286,076,031
portion
Stone &Webster $714,716,065
portion

12 0f 14

Contingency Profit Total
$4,000,000 | $6,677,650 |  $92,840,872
$1,819,000 4,301,965 $59,811,187

$109,273,185 | 63,652,846 | $1,459,002,062

$60,726,815 | $35,374,045 $810,816,925

8.89 By ®peledI-BLDZ10DE FROSUD SO PHD S¢: 0N FPILPIBTILSPITI -8D BES SHDINHA Y3 INAH IFIH

ORS_SCEG 00653951



Confidential

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

l.g For the purpose of evaluating the Target Price Cases described above, the Target

Price Profit is equal to:

Westinghouse | Stone & Webster

Unit 2

Base Target Price Profit($) $6,677,650 63,652,846
Base Target Price Profit (%) 7.75% 4.562%
Minimum Target Price Profit ($) $2,003,295 $19,095,854
Unit 3

Base Target Price Profit($) $1,819,000 $35,374,045
Base Target Price Profit (%) 7.75% 4.562%
Minimum Target Price Profit ($) $545,700 $10,612,214

13 of 14
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Attachment 2 to Exhibit H
Time and Materials Work and Allowances

The following tables provide a breakdown of the Westinghouse Time and Materials

Work and Allowances shown in Exhibit H — Attachment 1 section 1.e above along with
the associated estimate or allowance.

Time and Materials Work Allowances

Scope of Work Westinghouse Scope | Stone & Webster

Estimate Scope Estimate
Licensing and other T&M Support $2,242,000 $0
Import Duties* $45,000,000 $0
Startup Support $64,220,575 $101,848,363
Sales Tax $24,792,764

* This item does not include Westinghouse SGA or Profit and is billed at cost.

Owner Allowances

The Stone & Webster Amount is included in Attachment 1, Table 1.e Estimated Time &
Materials Charges and Allowances.

The Westinghouse Amount is included in Attachment 1, Table 1.a Fixed Price.

Description Westinghouse Stone & Webster
Amount Amount

Extended Equipment Warranty $10,000,000 $0
Mandatory Spare Parts $10,000,000 $5,000,000*
Performance Bonds and $0 $20,000,000%*
Insurances

Scaffolding $0 $35,692,000*
Craft Training Funded by State $0 ($8,000,000)

*Profit and G&A to be applied in accordance with Exhibit G.2
** No Profit or G&A to be applied to Performance Bond and insurances other
than CCIP insurances

The above allowances are not Contractor estimates for the equipment or service. If the
Owner purchases Extended Warranties or Mandatory Spares in the future the above
allowances will be credited against the respective prices. Any unused amounts that have
been paid by the Owner will be returned to the Owner upon execution of the change order
that implements the Extended Warranties or Mandatory Spares.

14 of 14
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EXHIBIT I-1
Toshiba Parent Guaranty

[Form of Parent Company Payment Guaranty]

GUARANTY OF TOSHIBA

This Guaranty is made by TOSHIBA CORPORATION (“Guarantor”), a corporation
duly organized and existing under the laws of Japan and the indirect parent of Westinghouse
Electric Company LLC (“Westinghouse”), in favor of South Carolina Electric & Gas Company,
for itself and as agent for the South Carolina Public Service Authority (collectively, the
“Counterparty”).

WHEREAS, Westinghouse and Stone & Webster, Inc. (“Stone & Webster”, and
collectively with Westinghouse, the “Contractor”) and the Counterparty are parties to the
Engineering, Procurement and Construction Agreement between the Contractor and the
Counterparty, dated as of [ ] (the “Agreement”); and

WHEREAS, Guarantor, as indirect parent of Westinghouse, shall receive substantial and
direct benefits from the transaction contemplated by the Agreement and has agreed to enter into
this Guaranty to provide assurance for Westinghouse’s payment obligations in connection with
the Agreement and to induce the Counterparty to enter into the Agreement; and

WHEREAS, the execution and delivery of this Guaranty is a condition to the
Counterparty’s performance of its obligations under the terms of the Agreement;

NOW, THEREFORE, in consideration of the premises and other good and valuable
consideration, the adequacy, receipt and sufficiency of which are hereby acknowledged,
Guarantor hereby agrees as follows:

1. Guarantor hereby unconditionally, irrevocably and absolutely guarantees to the
Counterparty and its respective successors and permitted assigns, the prompt and complete
payment, when due and owing, of the payment obligations of Westinghouse under the terms of
the Agreement (the “Guaranteed Obligations”). If Westinghouse fails to pay the Guaranteed
Obligations, then Guarantor shall promptly pay for such obligation following written notice from
the Counterparty and subject to the terms and conditions provided for herein. EXCEPT TO THE
EXTENT THE PAYMENT OF LIQUIDATED DAMAGES COULD OTHERWISE BE
DEEMED TO BE SUCH DAMAGES, IN NO EVENT SHALL GUARANTOR BE LIABLE,
WHETHER BASED ON CONTRACT (INCLUDING BREACH, WARRANTY, INDEMNITY,
ETC.), TORT (INCLUDING FAULT, NEGLIGENCE AND STRICT LIABILITY), OR
OTHERWISE FOR ANY CONSEQUENTIAL, INDIRECT, SPECIAL, PENAL, OR
INCIDENTAL LOSS, DAMAGE OR INJURY.

2. Subject to the Contractor’s liability limitation in the Agreement and the
Guarantor's liability limitation in Section 1 of this Guaranty, Guarantor agrees to pay on demand
any and all out-of-pocket costs including reasonable legal fees and expenses, and other expenses
incurred by the Counterparty in enforcing the Guaranteed Obligations under this Guaranty.

Page 1 of 6
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3. Upon payment of any of the Guaranteed Obligations, Guarantor shall be
subrogated to the rights of the Counterparty against Westinghouse with respect to such
Guaranteed Obligations and the Counterparty agrees to take, at Guarantor’s expense, such steps
as Guarantor may reasonably request to implement such subrogation; provided, that Guarantor
shall not be entitled to enforce or to receive any payments arising out of, or based upon, such
right of subrogation until all Guaranteed Obligations then due and owing shall have been paid in
full.

4. The Guaranteed Obligations of Guarantor hereunder are several from
Westinghouse or any other person, and are primary obligations concerning which Guarantor is
the principal obligor. There are no conditions precedent to the enforcement of this Guaranty,
except as expressly contained herein. Subject to paragraph 7 below, it shall not be necessary for
the Counterparty, in order to enforce performance by Guarantor under this Guaranty, to show
any proof of Westinghouse's default, to exhaust its remedies against Westinghouse, any other
guarantor, or any other person liable for the performance of Westinghouse's obligations under
the Agreement.

5. This Guaranty shall remain in full force and effect or shall be reinstated (as the
case may be), if at any time any payment guaranteed hereunder, in whole or in part, is annulled,
set aside, invalidated, declared to be fraudulent or preferential, rescinded or must otherwise be
returned by the Counterparty upon the bankruptcy, insolvency, dissolution, reorganization or
liquidation of Westinghouse, or upon or as a result of the appointment of a receiver or
conservator of, or trustee for Westinghouse or otherwise, all as though such payment had not
been made.

6. The Counterparty may at any time and from time to time without notice to or
consent of Guarantor and without impairing or releasing the Guaranteed Obligations of
Guarantor hereunder:

(a) agree with Westinghouse to make any change in the terms of any
obligation or liability of Westinghouse to the Counterparty under the Agreement;

(b)  take or fail to take any action of any kind in respect of any security for any
obligation or liability of Westinghouse to Counterparty;

(c) exercise or refrain from exercising any rights against Westinghouse or
others; or

(d)  subordinate any obligation or liability of Westinghouse to Counterparty
including any security therefore.

Any additional suretyship defenses are hereby waived by Guarantor. This Guaranty constitutes a
Guaranty of payment and not merely of collection.

7. Notwithstanding any other provisions of this Guaranty and without limiting
Guarantor's other defenses and rights hereunder: (a) Guarantor reserves to itself all rights and
defenses to which Westinghouse is or may be entitled to arising under the Agreement (including,
without limitation, any right to cure under Section 22.2 of the Agreement), except for defenses
arising out of the bankruptcy, insolvency, dissolution or liquidation of Westinghouse, and (b) the
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liability of Guarantor under this Guaranty shall be subject to the limitations applicable to the
underlying obligations of Westinghouse under the Agreement.

8. Guarantor hereby waives diligence; presentment; protest; notice of protest,
acceleration, and dishonor; filing of claims with a court in the event of insolvency or bankruptcy
of Westinghouse; all demands whatsoever, except as noted in the first paragraph hereof: and any
right to require a proceeding first against Westinghouse or any other guarantor or surety for
either of them.

9. Guarantor hereby certifies and warrants that this Guaranty constitutes the valid
obligation of Guarantor and complies with all applicable laws.

10.  This Guaranty becomes effective on the later of the date hereof or the date of the
effectiveness of the Agreement. This Guaranty terminates on the date of "Substantial
Completion", as such term is defined in the Agreement.

11.  Any noftice, request, instruction, correspondence or other document to be given
hereunder by any party to another (herein collectively called "Notice") shall be in writing and
delivered personally or mailed by certified mail, postage prepaid and return receipt requested, or
by telecopier, as follows:

To Counterparty: South Carolina Electric & Gas Company
Attn: President
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8097
Facsimile No.: 803-217-9336

South Carolina Public Service Authority
Attn: Chief Operating Officer (M602)

One Riverwood Drive

P.O. Box 2946101

Moncks Corner, South Carolina 29461-6101
Telephone No.: 843-761-4087

Facsimile No.: 843-761-7037

With a copy to: South Carolina Electric & Gas Company
Attn: General Counsel
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8634
Facsimile No.: 803-217-9336

South Carolina Public Service Authority
Attn: General Counsel (M603)

One Riverwood Drive

P.O. Box 2946101

Moncks Corner, South Carolina 29461-6101
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Telephone No.: 843-761-7007
Facsimile No.: 843-761-7037

To Guarantor: Toshiba Corporation
Attn: Vice President, WEC Coordination Division
Power Systems Company
1-1, Shibaura 1-chome, Minato-ku
Tokyo 105-8001, Japan
Telephone No: +81-3-3457-3752
Facsimile No: +81-3-

Notice shall be effective on the Business Day it is delivered except that any Notice that is
not delivered prior to the end of normal business hours shall be effective as of the Business Day
following the day it is delivered. Any party may change any address to which Notice is to be
given to it by giving notice as provided above of such change of address.

12. Counterparty may, upon notice to Guarantor, assign its rights hereunder
without the consent of Guarantor. Guarantor may assign its rights hereunder with the prior
written consent of Counterparty, which consent shall not be unreasonably withheld. Subject to
the foregoing, this Guaranty shall be binding upon and inure to the benefit of the parties hereto
and their respective successors, permitted assigns and legal representatives.

13.  Guarantor represents and warrants that:

(a)  itis a corporation duly organized, validly existing and in good standing
under the laws of Japan and has the corporate or equivalent power and authority to execute,
deliver and perform the Guaranteed Obligations under this Guaranty;

(b)  no authorization, approval, consent or order of, or registration or filing
with, any court or governmental authority having jurisdiction over Guarantor is required on the
part of Guarantor for the execution, delivery and performance of this Guaranty which has not
been obtained or duly submitted, as applicable;

(c) this Guaranty, when executed and delivered, shall constitute a valid and
legally binding agreement of Guarantor, except as the enforceability of this Guaranty may be
limited by the effect of any applicable bankruptcy, insolvency, reorganization, moratorium or
similar laws affecting creditor's rights generally and by general principles of equity; and

(d)  the execution, delivery and performance by Guarantor of this Guaranty
does not and shall not contravene any law applicable to Guarantor or its organizational
documents and does not and shall not conflict with or result in the breach of or default under any
indenture, mortgage, agreement, instrument, judgment, decree, order or ruling to which
Guarantor is a party or by which any of its properties are bound.

14, The validity, construction, and performance of this Guaranty shall be governed by
and interpreted in accordance with the laws of the State of New York, without giving effect to
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the principles thereof relating to conflicts of laws except Section 5-1401 of the New York
General Obligations Law.

15.  Guarantor and the Counterparty agree to the exclusive jurisdiction of the United
States District Court for the Southern District of New York or, if such court does not have
jurisdiction of the matter, the courts of the State of New York located in the City and County of
New York, for any legal proceedings that may be brought by Guarantor or the Counterparty
arising out of or in connection with this Guaranty or for recognition or enforcement of any
judgment. By execution and delivery of this Guaranty, each of Guarantor and the Counterparty
accepts, generally and unconditionally, the jurisdiction of the aforesaid court for legal
proceedings arising out of or in connection with this Guaranty. Each of Guarantor and the
Counterparty hereby waives any right to stay or dismiss any action or proceeding under or in
connection with this Guaranty brought before the foregoing court on the basis of forum non-
conveniens or improper venue.

16. EACH OF GUARANTOR AND THE COUNTERPARTY HEREBY
IRREVOCABLY WAIVES ALL RIGHT TO TRIAL BY JURY IN ANY ACTION,
PROCEEDING OR COUNTERCLAIM (WHETHER BASED ON CONTRACT, TORT OR
OTHERWISE) ARISING OUT OF OR RELATING TO THIS GUARANTY.

17. This Guaranty embodies the entire agreement and understanding between
Guarantor and Counterparty and supersedes all prior and contemporaneous agreements and
understandings relating to the subject matter hereof.

18.  The provisions of this Guaranty are intended for the sole benefit of Guarantor and
Counterparty, and Guarantor and Counterparty do not intend to create any third party
beneficiaries or otherwise create privity of contract with any other person.

19.  This Guaranty may be executed in two or more counterparts, each of which shall
be deemed an original, but all of which together shall constitute one and the same instrument.
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IN WITNESS WHEREOF, Guarantor has caused this Guaranty to be executed in its
corporate name by its duly authorized representative.

TOSHIBA CORPORATION
By:

Name:

Title:

Date:

Acknowledged and Agreed by Counterparty as of this  day of , 2008, by:

Name:
Title:

Page 6 of 6

ORS _SCEG 00653959

8.9 0% @PeledI-BZDZ10DE FOSUD SO P S¢: 0N FPILPIBTILRSPITI -8D BES SHDIHA Y3 INBH IFIH



Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

EXHIBIT I-2
Shaw Parent Guaranty

[Form of Parent Company Payment Guaranty]

GUARANTY OF THE SHAW GROUP INC.

This Guaranty is made by The Shaw Group Inc. (“Guarantor”), a corporation duly
organized and existing under the laws of Louisiana and the parent of Stone & Webster, Inc.
(“Stone & Webster”), in favor of South Carolina Electric & Gas Company, for itself and as agent
for the South Carolina Public Service Authority (collectively, the “Counterparty”).

WHEREAS, Stone & Webster and Westinghouse Electric Company LLC
(“Westinghouse”, and collectively with Stone & Webster, the “Contractor”) and the
Counterparty are parties to the Engineering, Procurement and Construction Agreement between
the Contractor and the Counterparty, dated as of | (the “Agreement”); and

WHEREAS, Guarantor, as parent of Stone & Webster, shall receive substantial and
direct benefits from the transaction contemplated by the Agreement and has agreed to enter into
this Guaranty to provide assurance for Stone & Webster’s payment obligations in connection
with the Agreement and to induce the Counterparty to enter into the Agreement; and

WHEREAS, the execution and delivery of this Guaranty is a condition to the
Counterparty’s performance of its obligations under the terms of the Agreement;

NOW, THEREFORE, in consideration of the premises and other good and valuable
consideration, the adequacy, receipt and sufficiency of which are hereby acknowledged,
Guarantor hereby agrees as follows:

1. Guarantor hereby unconditionally, irrevocably and absolutely guarantees to the
Counterparty and its respective successors and permitted assigns, the prompt and complete
payment, when due and owing, of the payment obligations of Stone & Webster under the terms
of the Agreement (the “Guaranteed Obligations”); provided, however, that, in no event shall
Guarantor have or assume any liability for losses or damages in connection with the supply,
design, analyses or operation of the reactor vessel (including the vessel head), reactor internals,
reactor coolant pumps, steam generators, pressurizer, squib valves, or main reactor coolant loop
piping, whether based on contract (including breach, warranty, indemnity, etc.), tort (including
fault, negligence, and strict liability), or otherwise. If Stone & Webster fails to pay the
Guaranteed Obligations, then Guarantor shall promptly pay for such obligation following written
notice from the Counterparty and subject to the terms and conditions provided for herein.
EXCEPT TO THE EXTENT THE PAYMENT OF LIQUIDATED DAMAGES COULD
OTHERWISE BE DEEMED TO BE SUCH DAMAGES, IN NO EVENT SHALL
GUARANTOR BE LIABLE, WHETHER BASED ON CONTRACT (INCLUDING BREACH,
WARRANTY, INDEMNITY, ETC.), TORT (INCLUDING FAULT, NEGLIGENCE AND
STRICT LIABILITY), OR OTHERWISE FOR ANY CONSEQUENTIAL, INDIRECT,
SPECIAL, PENAL, OR INCIDENTAL LOSS, DAMAGE OR INJURY.
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2. Subject to the Contractor’s liability limitation in the Agreement and the
Guarantor’s liability limitation in Section 1 of this Guaranty, Guarantor agrees to pay on demand
any and all out-of-pocket costs including reasonable legal fees and expenses, and other expenses
incurred by the Counterparty in enforcing the Guaranteed Obligations under this Guaranty.

3. Upon payment of any of the Guaranteed Obligations, Guarantor shall be
subrogated to the rights of the Counterparty against Stone & Webster with respect to such
Guaranteed Obligations and the Counterparty agrees to take, at Guarantor’s expense, such steps
as Guarantor may reasonably request to implement such subrogation; provided, that Guarantor
shall not be entitled to enforce or to receive any payments arising out of, or based upon, such
right of subrogation until all Guaranteed Obligations then due and owing shall have been paid in
full.

4. The Guaranteed Obligations of Guarantor hereunder are several from Stone &
Webster or any other person, and are primary obligations concerning which Guarantor is the
principal obligor. There are no conditions precedent to the enforcement of this Guaranty, except
as expressly contained herein. Subject to paragraph 7 below, it shall not be necessary for the
Counterparty, in order to enforce performance by Guarantor under this Guaranty, to show any
proof of Stone & Webster’s default, to exhaust its remedies against Stone & Webster, any other
guarantor, or any other person liable for the performance of Stone & Webster’s obligations under
the Agreement.

5 This Guaranty shall remain in full force and effect or shall be reinstated (as the
case may be), if at any time any payment guaranteed hereunder, in whole or in part, is annulled,
set aside, invalidated, declared to be fraudulent or preferential, rescinded or must otherwise be
returned by the Counterparty upon the bankruptcy, insolvency, dissolution, reorganization or
liquidation of Stone & Webster or upon or as a result of the appointment of a receiver or
conservator of, or trustee for Stone & Webster or otherwise, all as though such payment had not
been made.

6. The Counterparty may at any time and from time to time without notice to or
consent of Guarantor and without impairing or releasing the Guaranteed Obligations of
Guarantor hereunder:

(a) agree with Stone & Webster to make any change in the terms of any obligation or
liability of Stone & Webster to the Counterparty under the Agreement;

(b)  take or fail to take any action of any kind in respect of any security for any
obligation or liability of Stone & Webster to the Counterparty;

(©) exercise or refrain from exercising any rights against Stone & Webster or others;
or

(d)  subordinate any obligation or liability of Stone & Webster to the Counterparty
including any security therefor.

Any additional suretyship defenses are hereby waived by Guarantor. This Guaranty constitutes a
guaranty of payment and not merely of collection.
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7. Notwithstanding any other provisions of this Guaranty and without limiting
Guarantor's other defenses and rights hereunder: (a) Guarantor reserves to itself all rights and
defenses to which Stone & Webster is or may be entitled to arising under the Agreement
(including, without limitation, any right to cure under Section 22.2 of the Agreement), except for
defenses arising out of the bankruptcy, insolvency, dissolution or liquidation of Stone &
Webster, and (b) the liability of Guarantor under this Guaranty shall be subject to the limitations
applicable to the underlying obligations of Stone & Webster under the Agreement.

8. Guarantor hereby waives diligence; presentment; protest; notice of protest,
acceleration, and dishonor; filing of claims with a court in the event of insolvency or bankruptcy
of Stone & Webster; all demands whatsoever, except as noted in the first paragraph hereof; and
any right to require a proceeding first against Stone & Webster or any other guarantor or surety
for either of them.

9. Guarantor hereby certifies and warrants that this Guaranty constitutes the valid
obligation of Guarantor and complies with all applicable laws.

10.  This Guaranty becomes effective on the later of the date hereof or the date of the
effectiveness of the Agreement. This Guaranty terminates on the date of "Substantial
Completion", as such term is defined in the Agreement.

11. Any notice, request, instruction, correspondence or other document to be given
hereunder by any party to another (herein collectively called "Notice") shall be in writing and
delivered personally or mailed by certified mail, postage prepaid and return receipt requested, or
by telecopier, as follows:

To Counterparty: South Carolina Electric & Gas Company
Attn: President
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8097
Facsimile No.: 803-217-9336

South Carolina Public Service Authority
Attn: Chief Operating Officer (M602)

One Riverwood Drive

P.O. Box 2946101

Moncks Corner, South Carolina 29461-6101
Telephone No.: 843-761-4087

Facsimile No.: 843-761-7037

With a copy to: South Carolina Electric & Gas Company
Attn: General Counsel
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8634
Facsimile No.: 803-217-9336
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South Carolina Public Service Authority
Attn: General Counsel (M603)

One Riverwood Drive

P.O. Box 2946101

Moncks Corner, South Carolina 29461-6101
Telephone No.: 843-761-7007

Facsimile No.: 843-761-7037

To Guarantor: The Shaw Group Inc.
4171 Essen Lane
Baton Rouge, LA 70809
Attention: General Counsel

Notice shall be effective on the Business Day it is delivered except that any Notice that is not
delivered prior to the end of normal business hours shall be effective as of the Business Day
following the day it is delivered. Any party may change any address to which Notice is to be
given to it by giving notice as provided above of such change of address.

12.  The Counterparty may, upon notice to Guarantor, assign its rights hereunder
without the consent of Guarantor. Guarantor may assign its rights hereunder with the prior
written consent of the Counterparty, which consent shall not be unreasonably withheld. Subject
to the foregoing, this Guaranty shall be binding upon and inure to the benefit of the parties hereto
and their respective successors, permitted assigns and legal representatives.

13.  Guarantor represents and warrants that:

(a) it is a corporation duly organized, validly existing and in good standing under the
laws of Louisiana and has the corporate or equivalent power and authority to execute, deliver and
perform the Guaranteed Obligations under this Guaranty;

(b)  no authorization, approval, consent or order of, or registration or filing with, any
court or governmental authority having jurisdiction over Guarantor is required on the part of
Guarantor for the execution, delivery and performance of this Guaranty which has not been
obtained or duly submitted, as applicable;

(©) this Guaranty, when executed and delivered, shall constitute a valid and legally
binding agreement of Guarantor, except as the enforceability of this Guaranty may be limited by
the effect of any applicable bankruptcy, insolvency, reorganization, moratorium or similar laws
affecting creditor's rights generally and by general principles of equity; and
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(d)  the execution, delivery and performance by Guarantor of this Guaranty does not
and shall not contravene any law applicable to Guarantor or its organizational documents and
does not and shall not conflict with or result in the breach of or default under any indenture,
mortgage, agreement, instrument, judgment, decree, order or ruling to which Guarantor is a party
or by which any of its properties are bound.
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14. The validity, construction, and performance of this Guaranty shall be governed by
and interpreted in accordance with the laws of the State of New York, without giving effect to
the principles thereof relating to conflicts of laws except Section 5-1401 of the New York
General Obligations Law.

15.  Guarantor and the Counterparty agree to the exclusive jurisdiction of the United
States District Court for the Southern District of New York or, if such court does not have
jurisdiction of the matter, the courts of the State of New York located in the City and County of
New York, for any legal proceedings that may be brought by Guarantor or the Counterparty
arising out of or in connection with this Guaranty or for recognition or enforcement of any
judgment. By execution and delivery of this Guaranty, each of Guarantor and the Counterparty
accepts, generally and unconditionally, the jurisdiction of the aforesaid court for legal
proceedings arising out of or in connection with this Guaranty. Each of Guarantor and the
Counterparty hereby waives any right to stay or dismiss any action or proceeding under or in
connection with this Guaranty brought before the foregoing court on the basis of forum non-
conveniens or improper venue.

16. EACH OF GUARANTOR AND THE COUNTERPARTY HEREBY
IRREVOCABLY WAIVES ALL RIGHT TO TRIAL BY JURY IN ANY ACTION,
PROCEEDING OR COUNTERCLAIM (WHETHER BASED ON CONTRACT, TORT OR
OTHERWISE) ARISING OUT OF OR RELATING TO THIS GUARANTY.

17.  This Guaranty embodies the entire agreement and understanding between
Guarantor and the Counterparty and supersedes all prior and contemporaneous agreements and
understandings relating to the subject matter hereof.

18.  The provisions of this Guaranty are intended for the sole benefit of Guarantor and
the Counterparty, and Guarantor and the Counterparty do not intend to create any third party
beneficiaries or otherwise create privity of contract with any other person.

19.  This Guaranty may be executed in two or more counterparts, each of which shall
be deemed an original, but all of which together shall constitute one and the same instrument.
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IN WITNESS WHEREOF, Guarantor has caused this Guaranty to be executed in its
corporate name by its duly authorized representative.

THE SHAW GROUP INC.

By:

Name:

Title:

Date:
Acknowledged and Agreed by Counterparty as of this __ day of , 2008, by:
Name:
Title:
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EXHIBIT J
Price Adjustment Provisions

J.1 Introduction

Exhibit H - Pricing describes the elements of the Contract Price and provides the breakdown of the
Contract Price into Fixed Price, Firm Price, Target Price, and Time and Materials Estimate. Only
the Firm and Target Prices as well as the Time and Materials Charges are subject to the adjustment
provisions of this Exhibit. For the purpose of applying the provisions of this exhibit, the Contract
Price has a “Base Date” (BD) of November 30, 2007. The Handy Whitman Index for the Base
Date will be the average of the July 2007 and the January 2008 Index, covering that six (6) month
period. The Firm Price, Target Price, and Time and Materials Charges will be escalated and
adjusted in accordance with the adjustment provisions provided herein.

J.2 Price Adjustment Overview

The application of the adjustment provisions for each of the price categories: Firm Price,
Established Target Price (as defined in Exhibit H) and Time and Materials Charges are provided in
the following sections.

In order to adequately address price adjustment due to escalation and other cost conditions over the
duration of the Work, three (3) types of adjustment factors will be utilized to adjust the billings:

1) Handy Whitman — Total Plant All Steam Generation Index - South Atlantic
Region (“Handy Whitman Index”)

2) Fixed Annual Percentages

3) Market Based Indices

Table J-1 provides a list of project elements and shows the type of adjustment that will be applied
to the cost elements for each Consortium Member

J.2.1 Handy Whitman — Total Plant All Steam Generation Index

This index is a formal index published by Whitman, Requardt and Associates, LLP which reflects
the total cost of electric utility construction based on electricity from steam generation. The index
is published semi-annually (January and July of each year) and is created for six (6) regions in the
United States. The South Atlantic region index will be used since that best reflects the location of
the Facility.
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J.2.2 Fixed Annual Percentage

For various cost categories, fixed annual percentage adjustments will be used. Since the
percentages are fixed for the duration of the Agreement the adjustment percentage for any month
of the Agreement can be predefined and are provided in Table J-3.

J.2.3 Market Based Indices

Market Based Indices will be used for construction craft labor where it is expected that industry
indices will not properly reflect the cost adjustments expected during project execution because of
the increased demand due to either local or other market conditions. The Market Based Indices
will be established through market based analyses prepared by the Contractor and will be
representative of the cost changes for a particular labor category associated with construction
related to nuclear projects, including refueling outage labor as records are available, in the region
for a given period. The procedure for the development of these market based analyses and
associated indices will be provided to the Owner for its review and approval. Owner shall review
and provide any comments in writing within four weeks of Contractor’s submittal. If Owner fails
to provide to Contractor any comments within such four week period, then Owner shall be deemed
to have approved such market based analyses and associated indices.

Market Based Indices will only be used to adjust the Established Target Price for construction craft
labor. Actual total labor charges will be used to invoice craft labor. The craft labor portion of the
Established Target Price will be adjusted based on the current Market Based Indices at the time the
Work is performed.

J.2.4 Conditions for Handy Whitman Index

In determining the percentage change for the Handy Whitman Index the quotient (change in index
value/ reference index value) shall be calculated to the nearest one-hundredth of one percent
(xx.xx %). The quotient for the Handy Whitman Index will float positively or negatively
dependent on the movement of the Handy Whitman Index.

For billing purposes, each Firm Price invoice shall include a preliminary price adjustment
calculated as provided below. Acknowledging that the Handy Whitman Index is issued
periodically and represents the period’s ending values, an adjustment will be made each period to
calculate an index value representative of the period covered. This will be accomplished by taking
the most recent available Handy Whitman Index at the time of billing plus an estimated escalation
adjustment. The price adjustment billed in said manner shall be adjusted, if necessary, at a later
date so that the final price adjustment paid under these provisions incorporates the average
escalation based on the final Handy Whitman Indices for the applicable period. (See examples
below).
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Should the Handy Whitman Index be discontinued, or should the basis of its calculation be
substantially modified, or should the data of the index be substantially revised, the price
adjustments shall be revised and/or replacement indices shall be substituted, by mutual agreement
of the Parties, which are consistent with the price adjustment provisions herein.

J.3  Pricing Categories
J.3.1 Fixed and Firm Price

The Fixed and Firm Price Work will be invoiced in accordance with the Milestone Payment
Schedule and progress payment schedule provided in Exhibit F-1. As described below, each Firm
Price invoice will be subject to price adjustment in accordance with price adjustment formulas and
indices.

J.3.2 Established Target Price

Target Price Work is invoiced based on actual rates charged at the time the Target Price Work is
performed. Adjustments will be applied to allow a direct comparison between the amounts
invoiced with the Established Target Price. However, due to the fact the Established Target Price
is calculated based on estimated costing rates as of the Base Date (BD), it will be necessary to
adjust the invoiced amounts back in time to the BD to perform a direct comparison. These
adjustments will not affect the actual invoice amounts due, but will only adjust the invoiced
amounts back to BD dollars for evaluation of the project cost performance of the Target Price
Work and the determination of the Target Price incentive payment per Exhibit H.

J.3.3 Time and Materials Charges

Work performed on a Time and Materials Basis is invoiced based on the billing rates as specified
in Exhibit G.

J4  Adjustment Provisions
J.4.1 Firm Price Adjustment Provisions

The Firm Price invoices will be subject to adjustment based on the Handy Whitman Index or Fixed
Annual Percentage adjustment. Each invoice issued will be subject to adjustment relative to the
Base Date until the invoice date per the provisions defined herein. Invoices subject to Handy
Whitman Index adjustment will include a preliminary price adjustment calculated based on the
latest available Handy Whitman Index at the time of billing plus the estimated escalation
adjustment. The price adjustment billed will be adjusted at a later date such that the final price
adjustment paid under these provisions will incorporate the final Handy Whitman Index for the
applicable periods. This final Handy Whitman Index adjustment will be applied to the amounts
invoiced during the affected period and the resulting debit or credit invoiced. Invoices subject to a

Page 3 of 16

8.9 8% EPeledI-BZDZ10DE FOSUD SO PHD S¢: 0N FPILPIBIILRSPIT] -8D BES SHDIHA Y3 INBH IFIH

ORS_SCEG 00653968



Confidential

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

Fixed Annual Percentage adjustment will always be issued with their final adjustment since the
adjustment percentage is predetermined and provided in Table J-3.

Table J-2 defines the indices that will be used to adjust each of the Firm Price invoices or
Established Target Price category. Exhibit F-1 provides the base amount and identifies the Table
J-2 index to be applied to each Firm Price invoice. Table J-3 provides the adjustment percentage
for those invoices subject to the Fixed Annual Adjustments. Tables J-2 and J-3 remain unchanged
for the duration of the Work unless modified under Article 9 — Changes in Work or require
modification under the terms of Section J.2.4 above.

The Agreement will include two (2) types of invoices that are subject to adjustment using this
Exhibit: 1) Milestone Payment invoices and 2) progress payment invoices. The amount of these
invoices are set forth in Exhibit F-1 and show the base amount of the invoice as well as the date or
event that triggers the issuance of that invoice.

Each Firm Price invoice will be adjusted as follows:

Using Tables J-2, J-3, and Exhibit F-1 each Firm Price invoice shall be adjusted based on one of
the following methods.

Adjustment Method Adjustment Process

Handy Whitman Adjusted based on the value of the average Handy Whitman Index for the

Index month in which the invoice is issued compared with the same index at the
Base Date and a percentage change for the index shall be determined. For
invoice issue dates falling within the range of January through June, the
Handy Whitman average of the Indices for January and July of the same
year will be used to generate the final adjustment. For invoice issue dates
falling within the range of July through December the average of the
Handy Whitman Index for June of that year and January of the following
year will be used to generate the final adjustment. The preliminary
invoice adjustment will be based on the latest previously published index
value available at the time the invoice is generated plus an estimated
escalation adjustment which would be the average semi-annual escalation
increases over the past four (4) indices or two years. (See example

provided).
Fixed Annual The percentage change to be applied is provided in Table J-3. Thisis a
Percentage final value and no preliminary adjustment is required. The 6.5% Fixed

Annual Percentage includes a 5.2% escalation estimate and a 1.3%
nuclear industry administration adjustment.
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The invoice adjustment is determined by the multiplication of the percentage change for the Handy
Whitman Index or the Table J-3 Fixed Annual Percentage amount, as applicable, and the Exhibit
F-1 Milestone Payment or progress payment amount.

Price Adjustment Example

Example 1 — Handy Whitman

Firm Price Preliminary Handy-Whitman Adjustment Example (All values are for illustrative purposes only)

Date Of Index Jul-05 | Jan-06 | Jul-06 | Jan-07 | Jul-07 | Jan-08 | Jul-08 | Jan-09 Jul-09
Application Period:

Start 7/1/07 1/1/08 7/1/08 1/1/09 7/1/09
End 12/31/07 | 6/30/08 12/31/08 | 6/30/09 12/31/09
Index Value (Assumed

Values) 424 441 456 479 491 500 520 540 550
Escalation % from

Previous Index 4.01% | 3.40% | 5.04% 2.51% 1.83% 4.00% 3.85% 1.85%
Average Escalation over

last 4 Indices (2 years) 3.74% 3.20% 3.35% 3.05% 2.88%

Extrapolated Preliminary
Index Value for
Application Period (Next 6
Months) 509.36 | 515.98 537.4 556.449
Base Index Value 495.5
Preliminary Escalation
Adjustment Factor (EAF)
(Current Index
Value/Base Index Value) 1.0280 1.0413 1.0846 1.1230

Firm Price Final Handy-Whitman Adjustment Example (All values are for illustrative purposes only)

Date Of Index Jan-06 | Jul-06 | Jan-07 | Jul-07 | Jan-08 Jul-08 | Jan-09 Jul-09
Application Period:

Start 711107 1/1/108 7/1/08 1/1/09
End 12/31/07 6/30/08 12/31/08 6/30/09

Final Index Value
Averaged over Application
Period (Previous 6
months) 495.5 510 530 545
Final Escalation
Adjustment Factor (EAF)
(Current Index Value/Base
Index Value) to be Applied
to the Application Period
(Previous 6 months) 1.000 1.029 1.070 1.100
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Example 2

Assume that a $550,000 invoice is issued in October, 2009. From Exhibit F-1 it is determined that
the invoice is to be adjusted using the 6.5% Fixed Annual Percentage:

The value of 6.5% Fixed Annual Percentage for October, 2009 is 9.39%

The final price adjustment (PA) for this payment would be as follows:

PA = 939%x $550,000
PA = (0.0939)x ($550,000)
PA =  $51,645

The final invoice amount is $601,645 (550,000 + 51,645).
J.4.2 Time & Materials Charges Adjustment Provisions

The Westinghouse hourly labor rates and daily per diem rate for Time and Materials and Target
Price Work will be subject to adjustment using the Adjustment Category defined in Table J-1. The
rates have a Base Date of November 30, 2007 and will be adjusted January first of each year based
on the Table J-3 January index of the same year. The labor rates and daily per diem rate will be
adjusted by applying the percentage increase from Table J-3 to each of the Base Date rates.

Time and Materials Charges for Stone & Webster work will be billed as detailed in Exhibit G.2
based on actual costs incurred and thus no additional adjustment is required.

J.4.3 Established Target Price Adjustment Provisions

Target Price Work is invoiced based on actual cost charges to Owner at the time the Work is
performed and therefore the invoices are not subject to adjustment for payment of invoiced
amounts. But, as discussed above, the Established Target Price is derived based on cost rates as of
the BD and it will be necessary to adjust the invoiced amounts back in time to the BD for
comparison to the Established Target Price. This comparison will be used to determine when the
Established Target Price point is reached. Target Price incentives and cost sharing will be
calculated in current dollars by using actual or readjusted pricing as described in this Section, J.4.3.
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The Established Target Price evaluation and adjustment process will be performed using the
following guidelines:

« The Established Target Price in BD dollars for each of the Target Price categories is
provided in Exhibit H, including the contingency and Profit associated with the Established
Target Price.

+ The portion of the Target Price for craft labor includes benefits, fringes, taxes, incentives,
per diem, contingency, G&A and profit. Table J-4 provides the base craft labor salaries,
benefits, fringes, incentives and per diem in November 2007 BD dollars.

+  Target Price invoiced amounts shall be de-escalated from the invoice date to the BD using
the Handy Whitman Index or Market Based Indices as applicable by multiplying the
invoiced amount times the ratio of the BD Index divided by the value of the index at the
invoice date.

« Ifat Final Completion of both Units, the cumulative total of the adjusted Target Price
invoices in BD dollars for all Target Price categories is less than the Established Target
Price, a cost savings incentive shall be payable to Contractor. This incentive shall be
calculated in adjusted dollars by multiplying eighty percent (80%) of the cost savings in
BD dollars by the ratio of the total of the actual Target Price invoices divided by the total of
the adjusted Target Price invoices in BD dollars. (See example Target Price evaluation
below).

« Ifthe cumulative total of the adjusted Target Price invoices reaches the Established Target
Price and is within Case 4 of Exhibit H, any invoiced amounts after the Target Price is
reached will exclude Profit and will include a reduction for the invoiced amount above the
Established Target Price by 50% unless and until Case 5 is reached. If Case 5 is reached,
invoice amounts will be only for costs without Profit.

« The Established Target Price shall be adjusted for approved Change Orders impacting the
Target Price in BD dollars. If the Change Order is in current dollars it shall adjusted by
de-escalating the amount of the Change Order from current dollars to BD dollars by
multiplying the portions of the Change Order Price by the ratio of the applicable indices at
the BD divided by the indices for the current period for each Target Price category.

Prior to reaching the Established Target Price, adjustments do not affect the actual amounts paid
and thus, they can be calculated regularly by the Contractor and reviewed by the Owner at least
once every six (6) months. However, as the Established Target Price is approached, adjustments
shall be made on every invoice using the most current index available with corrected adjustments
made after the index for the time period is issued. This same approach would be used for
determining the starting point for Case 4 or Case 5 as defined in Exhibit H.
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Target Price Handy-Whitman Target Price Adjustment Example (All values are for illustrative purposes only)

Date Of Index

Jul-07

Jan-08

Jul-08

Jan-09

Jul-09

Jan-10

Jul-10

Jan-11

Totals

Index Value (Assumed
Values)

491

500

520

540

550

540

560

590

Index Value (Averaged
over previous 6
months)

495.5

510

530

545

545

550

575

Escalation Adjustment
Factor (EAF) (Current
Index Value/Base
Index Value)

1.000

1.029

1.070

1.100

1.100

1.110

1.160

Established Target
Price

$175.00

Actual Invoiced
Amounts for previous 6
months in Current $

$0.00

$0.00

$9.00

$30.00

$25.00

$30.00

$25.00

$119.00

Cumulative Actuals
Current $

$0.00

$0.00

$9.00

$39.00

$64.00

$94.00

$119.00

De-Escalated Invoiced
Amounts in BD$

$0.00

$0.00

$8.41

$27.28

$22.73

$27.03

$21.54

$106.99

Underrun 2007 BD$

$68.01

Re-escalation Factor
EF= Actuals in Current
$/ Actuals in 2007$

1.1123

Underrun in 2012$ =
EF x Underrun in
2007%

$75.65

Contractor Incentive
Factor

0.80

Contractor Incentive In
Completion Date

Dollars

$60.52
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Craft Labor Adjustment Example
Construction craft invoiced amounts will be adjusted based on the Market Based Indices changes

using the following process for each adjustment period:
For each construction craft labor category (LC):

LC#1 adjusted to BD $= Actual amounts invoiced for LC#1 x BD Price Rate LC#1 / (Market
Based Labor Rate#1 in current $.

LC#2 adjusted to BD $= Actual amounts invoiced for LC#2 x BD Price Rate LC#2 / (Market
l Based Labor Rate#2 in current $

LC#X adjusted to BD $= Actual amounts invoiced for LC#X x BD Price Rate LC#X /(Market
Based Labor Rate#X in current $

The craft labor contribution to the adjusted Established Target Price will be the total of all the labor
category adjustments.

Target Price Work Other than Construction Craft Labor

This category includes all Target Price Work except for construction craft labor. The invoiced
amounts for this category will be adjusted using the Handy Whitman Index. The contribution to
the adjustment will be calculated as follows:

For the purpose of the Established Target Price adjustment provision only, the adjustment will be
based on the value in the Handy Whitman Index at BD as compared to the average value in the
Handy Whitman Index for the period the cost was incurred.

Target Price Invoice Handy Whitman Adjustment Example

As an example of the adjustment provisions for a Target Price invoice for a 6-month period,
assume that $25,000 of non-construction craft labor charges were incurred during the July 2010 to
January 2011 period and that

1) The Base Date Index for the Handy Whitman Index was 495.5

2) The Handy Whitman Index for January 2011 was 590

3) The Handy Whitman Index for July 2010 -was 560

4) The average Handy Whitman Index value for July 2010 to January 2011 is 575

The Escalation Adjustment Factor (EAF) for this category for this period would be as follows:
EAF = (495.5/575) =
Adjusted Invoiced Amount = $25,000%(0.8617)
Adjusted Invoiced Amountin BD § = $21,543
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TABLE J-1

Cost Elements Subject to Adjustment

Adjustment Cost Make-up WEC S&W
Category
Zero 0% Fixed » Steam Generator, Reactor Vessel, Reactor X
Annual Percentage Vessel Internals, Integrated Head Package,
Squib Valves, CRDMs, Pressurizer, Passive
Regenerative Heat Exchanger, reactor
coolant loop piping
. PrOﬁt*
5.2% Fixed Annual o Turbine Generator Package X
Percentage
6.5% Fixed Annual « Westinghouse home office and SGA X
Percentage « 1&C Systems (Labor and Hardware)
» Westinghouse Time and Materials Charges
. PrOﬁt*
Market Based « All construction craft labor and associated X X
Indices contingency (only used to adjust Established
Target Price for craft labor)
« Stone & Webster G&A
° PrOﬁt
Handy Whitman » All Equipment and commodities not listed X X
above
« Stone & Webster professional labor
» Stone & Webster G&A
» Pre-service inspection
+ Profit*
» Substantial Completion Milestone Payments
» Risk/Contingency not listed above
+ Transportation
s _All other costs not listed herein
Zero 0% Fixed » Investment Recovery, Royalties X X
Annual Percentage

* For Westinghouse, Profit is allocated proportionately to the Work in each adjustment category
and will be adjusted using that adjustment methodology.
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TABLE J-2

Price Adjustment Indices

Index ID Index Description
HW Handy Whitman — Total All Plant Steam Generation — South Atlantic
Region
Craft Craft Labor — Market Craft Labor Wage Rates
0% Fixed Annual Percentage - 0%
5.2% Fixed Annual Percentage — 5.2% (Table J-3)
6.5% Fixed Annual Percentage — 6.5% (Table J-3)
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TABLE J-3

Fixed Annual Adjustment Percentage
November 2007 Base Date

Fixed Annual Percentage
Invoice Date 5.20% 6.50%
Nov-07 0.00% 0.00%
Dec-07 0.00% 0.00%
Jan-08 0.00% 0.00%
Feb-08 0.00% 0.00%
Mar-08 0.00% 0.00%
Apr-08 2.17% 2.71%
May-08 2.17% 2.71%
Jun-08 2.17% 2.711%
Jul-08 217% 2.711%
_Aug-08 2.17% 2.711%
Sep-08 217% 2.711%
Oct-08 2.17% 2.71%
Nov-08 2.17% 2.711%
Dec-08 2.17% 2.71%
Jan-09 217% 2.711%
Feb-09 217% 2.711%
Mar-09 2.17% 2.71%
Apr-09 7.48% 9.39%
May-09 7.48% 9.39%
Jun-09 7.48% 9.39%
Jul-09 7.48% 9.39%
Aug-09 7.48% 9.39%
Sep-09 7.48% 9.39%
Oct-09 7.48% 9.39%
Nov-09 7.48% 9.39%
Dec-09 7.48% 9.39%
Jan-10 7.48% 9.39%
Feb-10 7.48% 9.39%
Mar-10 7.48% 9.39%
Apr-10 13.07% 16.50%
May-10 13.07% 16.50%
Jun-10 13.07% 16.50%
Jul-10 13.07% 16.50%
Aug-10 13.07% 16.50%
Sep-10 13.07% 16.50%
Oct-10 13.07% 16.50%
Nov-10 13.07% 16.50%
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Fixed Annual Percentage
Invoice Date 5.20% 6.50%
Dec-10 13.07% 16.50%
Jan-11 13.07% 16.50%
Feb-11 13.07% 16.50%
Mar-11 13.07% 16.50%
Apr-11 18.95% 24.07%
May-11 18.95% 24.07%
Jun-11 18.95% 24.07%
Jul-11 18.95% 24.07%
Aug-11 18.95% 24.07%
Sep-11 18.95% 24.07%
Oct-11 18.95% 24.07%
Nov-11 18.95% 24.07%
Dec-11 18.95% 24.07%
Jan-12 18.95% 24.07%
Feb-12 18.95% 24.07%
Mar-12 18.95% 24.07%
Apr-12 25.14% 32.13%
May-12 25.14% 32.13%
Jun-12 25.14% 32.13%
Jul-12 25.14% 32.13%
Aug-12 25.14% 32.13%
Sep-12 25.14% 32.13%
Oct-12 25.14% 32.13%
Nov-12 25.14% 32.13%
Dec-12 25.14% 32.13%
Jan-13 25.14% 32.13%
Feb-13 25.14% 32.13%
Mar-13 25.14% 32.13%
Apr-13 31.64% 40.72%
May-13 31.64% 40.72%
Jun-13 31.64% 40.72%
Jul-13 31.64% 40.72%
Aug-13 31.64% 40.72%
Sep-13 31.64% 40.72%
Oct-13 31.64% 40.72%
Nov-13 31.64% 40.72%
Dec-13 31.64% 40.72%
Jan-14 31.64% 40.72%
Feb-14 31.64% 40.72%
Mar-14 31.64% 40.72%
Apr-14 38.49% 49.87%
May-14 38.49% 49.87%

Page 13 of 16

ORS_SCEG 00653978

8.89 8YEPeledI-BZDZ10DE FOSUDSI D S¢: 0N FPILPIBTILRSPIT] -8D BES SHDIHA Y3 INBH IFIH



Confidential

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

Fixed Annual Percentage
Invoice Date 5.20% 6.50%
Jun-14 38.49% 49.87%
Jul-14 38.49% 49.87%
Aug-14 38.49% 49.87%
Sep-14 38.49% 49.87%
Oct-14 38.49% 49.87%
Nov-14 38.49% 49.87%
Dec-14 38.49% 49.87%
Jan-15 38.49% 49.87%
Feb-15 38.49% 49.87%
Mar-15 38.49% 49.87%
Apr-15 45.69% 59.61%
May-15 45.69% 59.61%
Jun-15 45.69% 59.61%
Jul-15 45.69% 59.61%
Aug-15 45.69% 59.61%
Sep-15 45.69% 59.61%
Oct-15 45.69% 59.61%
Nov-15 45.69% 59.61%
Dec-15 45.69% 59.61%
Jan-16 45.69% 59.61%
Feb-16 45.69% 59.61%
Mar-16 45.69% 59.61%
Apr-16 53.26% 69.98%
May-16 53.26% 69.98%
Jun-16 53.26% 69.98%
Jul-16 53.26% 69.98%
Aug-16 53.26% 69.98%
Sep-16 53.26% 69.98%
Oct-16 53.26% 69.98%
Nov-16 53.26% 69.98%
Dec-16 53.26% 69.98%
Jan-17 53.26% 69.98%
Feb-17 53.26% 69.98%
Mar-17 53.26% 69.98%
Apr-17 61.24% 81.03%
May-17 61.24% 81.03%
Jun-17 61.24% 81.03%
Jul-17 61.24% 81.03%
Aug-17 61.24% 81.03%
Sep-17 61.24% 81.03%
Oct-17 61.24% 81.03%
Nov-17 61.24% 81.03%
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Fixed Annual Percentage
Invoice Date 5.20% 6.50%

Dec-17 61.24% 81.03%
Jan-18 61.24% 81.03%
Feb-18 61.24% 81.03%
Mar-18 61.24% 81.03%
Apr-18 69.62% 92.80%
May-18 69.62% 92.80%
Jun-18 69.62% 92.80%
Jul-18 69.62% 92.80%
Aug-18 69.62% 92.80%
Sep-18 69.62% 92.80%
Oct-18 69.62% 92.80%
Nov-18 69.62% 92.80%
Dec-18 69.62% 92.80%
Jan-19 69.62% 92.80%
Feb-19 69.62% 92.80%
Mar-19 69.62% 92.80%
Apr-19 78.44% 105.33%
May-19 78.44% 105.33%
Jun-19 78.44% 105.33%
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Table J-4
Base Craft Rates - Straight Time (November 2007 USD)
Employment/
Retention
General Fringe | PerDiem/ | Incentives &
Craft Apprentice | Journeymen | Foreman | Foremen | Benefits | Subsistence Bonuses
Asbestos worker $18.00 $22.50 $25.00 | $26.50 $1.14 $5.95 $0.00
Boilermaker $19.80 $24.75 $27.25 ] $28.75 $1.24 $5.95 $0.00
Bricklayer $16.80 $21.00 $23.50 | $25.00 $1.07 $5.95 $0.00
Carpenter $18.48 $23.10 $25.60 | $27.10 $1.16 $5.95 $0.00
Cement Finisher $18.48 $23.10 $25.60 | $27.10 $1.17 $5.95 $0.00
Electrician $17.80 $22.25 $24.75 | $26.25 $1.11 $5.95 $0.00
Elevator Constructor $18.00 $22.50 $25.00 | $26.50 $1.14 $5.95 $0.00
Equip Operator, Heavy $18.60 $23.25 $25.75 | $27.25 $1.18 $5.95 $0.00
Equip Operator, Light $15.81 $19.76 $22.26 | $23.76 $1.01 $5.95 $0.00
Equip Operator, Medium $16.74 $20.93 $23.43 | $24.93 $1.06 $5.95 $0.00
Equip Oper., Master
Mech $16.74 $20.93 $23.43 $24.93 $1.25 $5.95 $0.00
Equip Operator, Oilier $16.74 $20.93 $23.43 | $24.93 $1.05 $5.95 $0.00
Glazer $16.80 $21.00 $23.50 | $25.00 $1.05 $5.95 $0.00
Ironworker $18.48 $23.10 $25.60 | $27.10 $1.16 $5.95 $0.00
Laborer $13.44 $16.80 $19.30 | $20.80 $0.83 $5.95 $0.00
Millwright $19.80 $24.75 $27.25 | $28.75 $1.22 $5.95 $0.00
Pile Driver $18.60 $23.25 $25.75 ]| $27.25 $1.18 $5.95 $0.00
Pipefitter/Steamfitter $19.40 $24.25 $26.75 | $28.25 $1.21 $5.95 $0.00
Plumber $18.00 $22.50 $25.00 | $26.50 $1.15 $5.95 $0.00
Painter $16.80 $21.00 $23.50 | $25.00 $1.05 $5.95 $0.00
Roofer, Composition $16.80 $21.00 $23.50 | $25.00 $1.07 $5.95 $0.00
Sheet Metal Worker $18.00 $22.50 $25.00 | $26.50 $1.13 $5.95 $0.00
Sprinkler Installer $18.00 $22.50 $25.00 | $26.50 $1.13 $5.95 $0.00
Teamster $15.81 $19.76 $22.26 | $23.76 $1.00 $5.95 $0.00
Tile Layer $16.80 $21.00 $23.50 | $25.00 $1.08 $5.95 $0.00

The above rates are exclusive of payroll tax and workers compensation.
Perdiem rates are the average per hour rates based on $70/day(10hrs) for 85% of the craft
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EXHIBIT K
Costs

Capitalized terms used herein and not otherwise defined herein have the meanings
assigned to such terms in the Agreement to which this Exhibit K is appended.

Cost categories shall include those categories of charges that can be directly traced to
producing specific goods or services for or in connection with the Work as well as the
general overhead costs of Contractor. These charges include, but are not limited to, the
labor, materials, equipment, rentals, travel, living expenses, mobilization and
transportation, and other charges and fees that are incurred in connection or associated
with the execution, management and termination of the Work from inception to
completion ("Costs"). The term Costs includes SGA, G&A and the multipliers applied
pursuant to Exhibits G and H excluding Profit. The classification of these charges and
fees as Costs shall be independent of and not influenced by the use of the terminology
such as “indirect costs” or “construction indirects” but shall be determined by the
definition as set forth by this Exhibit. “Recoverable Costs” are the costs identified as
Recoverable in Table K-1 that are billed in accordance with Exhibit G following a Unit
termination. Any and all other costs or charges identified that are not included in Table
K-1, that are incurred for the benefit of the Work may be added subject to Owner’s
approval.

In addition, sales, general and administration overhead and other overhead are categories
in Costs, it being understood that Westinghouse and Stone & Webster use different
descriptive phrases and categories to describe certain non-directly billed Costs (e.g.,
Westinghouse uses an SGA category for describing certain of its administrative activities
and Stone & Webster uses a general and administrative (“G&A”) category for certain of
its administrative activities). A specific charge will only be accounted for in one cost
category and will not be double accounted.

The following tables list the specific categories of Costs.

“HQ” is Headquarters related to personnel assigned to the home offices.
“Site Assigned” is related to personnel whose assignment has been changed to the site.
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Table K-1: Direct / Billable Charges
Recoverable by Direct Charges for Time and
Item
No. Cost Categories Expenses Related to the Work
(Yes/No)
WEC WEC S&W S&W
HQ Site HQ Site
Assigned | Assigned | Assigned | Assigned
All labor related costs and charges
(including overtime and premiums, pay
differentials, mobilization and
demobilization(if not being mobilized for
L another site assignment)) f{ir Contractor’s Yes Xes Y e
personnel (employees, contract, agency,
etc.) performing the Work including but
not limit to the following personnel’
o gonsm:tium Manager and Management Yes Yes Yes Yes
ommittee
B PI‘O_]:CCt D%rector, Deputy and Assistant Yes Vs Vi Yes
Project Director(s)
Project Manager(s), Assistant Project
C | Manager(s), and other management Yes Yes Yes Yes
personnel of all categories
Project Controls Manager Yes Yes Yes Yes
E Quality Assurance a{ld Control Yes Yes Yes Yes
Manager(s) and Engineers
Supply Chain/Procurement Director, and No-In | No-In
B Minazer SGA | SGA e s
G Supply Chain Buyer.s, Expeditors, Yes Yes Yo Yes
Inspectors, and Engineers
Construction Manager, Site Manager, Site
Director and other Site managers and
H | construction management personnel, Yes Yes Yes Yes
health and safety management and
personnel
Engineers of all classifications, including
I | engineering management, whether at the Yes Yes Yes Yes
home office or at a Site location
J | Draftsmen, Designers and Technicians Yes Yes Yes Yes
K | Manufacturing Engineer Manager Yes Yes Yes Yes
L | Shop Managers and Technicians Yes Yes Yes Yes
Construction personnel, including but not
limited to supervisors and craft, and any
M| charges incurred for such labor including Yes Yes Yes Yes
but not limited to charges paid under any
labor or related agreements

! The listing of titles and positions are representative, but are not all inclusive.
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Table K-1: Direct / Billable Charges
It Recoverable by Direct Charges for Time and
em
No. Cost Categories Expenses Related to the Work
(Yes/No)
WEC WEC S&W S&W
HQ Site HQ Site
Assigned | Assigned | Assigned | Assigned
Corporate officers, directors, division
administration and management when
performing work in direct support of the
N Work other than those identified herein as | No —In NA Yes Yes
directly recoverable. The costs for these SGA
personnel when performing corporate
functions are an overhead expense and not
directly chargeable
O | Labor relations managers and personnel Yes Yes Yes Yes
Estimators, schedulers, planners, cost and
P | schedule, and other project controls Yes Yes Yes Yes
engineers and personnel
Secretaries, stenographers, typists, clerks, | No-In No-1In
Q | administrative personnel, etc. providing Labor Labor Yes Yes
project support Rate Rate
In-house insurance and legal personnel
R when performing work directly for Owner | No- In No - In Yes Yes
or the Work; outside legal and consultants SGA SGA
retained to support the Work
Legal, consultant and in-house labor and
charges relating to claims with any
S | supplier and subcontractor, but excluding Yes Yes Yes Yes
any such charges for services for any
claims between Owner and Contractor
T Accounting and finance personnel No —In No-In Yes Yes
assigned to the project SGA SGA
U Ag?ncy gnd contract hired personnel at Yes Yes Yes Yes
their equivalent charge
V | Outside consultants and Subcontractors Yes Yes Yes Yes
Charges for any other personnel providing
W servi%es for or associatid with the Work Yes Yes Yes Yes
Any and all payroll taxes and charges
required to be paid by any local, state or No - In No - In No-1In No-In
2. federal government; state and federal Labor Labor Labor Labor
unemployment taxes for professional Rate Rate multiplier | multiplier
labor (non-craft)
Any and all payroll taxes and charges
required to be paid by any local, state or
3. federal government; state and federal Yes Yes Yes Yes
unemployment taxes, charges for benefits,
fringes and incentives for craft labor
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Table K-1: Direct / Billable Charges

Item
No.

Cost Categories

Recoverable by Direct Charges for Time and
Expenses Related to the Work
(Yes/No)

WEC
HQ
Assigned

WEC
Site
Assigned

S&W

HQ
Assigned

S&W
Site
Assigned

Any sales, use, services, business and
excise taxes and levies (including fines
and penalties from complying with
Owner’s directions), except for taxes
levied directly on or measured by net
income

Yes

Yes

Yes

Yes

Work specific costs related to and for any
equipment, materials and tools” that will
become a permanent part of the Facility
or that will be used for the engineering,
design and construction of the Facility,
including but not limited to equipment,
consumables, rental and leasing charges;
costs for transportation, freight, storage
and handling costs, operations,
maintenance and repair of any equipment,
cancellation and disposal charges, net of
any salvage value

Yes

Yes

Yes

Yes

Site and off-Site satellite offices, laydown
space and storage locations and facilities,
including trailers, equipment, furnishings,
maintenance, operations, and contracted
support and utilities

N/A

Yes

N/A

Yes

Routine information technology support
for computers and office equipment for
project specific use and project specific
information systems

No-1In
Labor
Rate

Yes

Yes

Yes

? Construction tools, equipment and material may be charged, as mutually agreed, at Contractor’s rates in
effect at the time of usage or based on actual costs on a Time and Materials Basis.
? Project Specific information technology support beyond that routinely performed will be offered as Time
& Materials scope for approval by Owner.
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Table K-1: Direct / Billable Charges

It Recoverable by Direct Charges for Time and
em
No. Cost Categories Expenses Related to the Work
(Yes/No)
WEC WEC S&W S&W
HQ Site HQ Site
Assigned | Assigned | Assigned | Assigned
Traveling, subsistence and living
allowance (including per diems),
mobilization and demobilization charges
including relocation charges to/off site
assignment for personnel performing the
8 Worgk (including expenses? and laborg) in Yes Yes Yes Yes
accordance with Contractor’s policies.
(Other relocations to or between
Contractor’s headquarters offices are
excluded)’
Special printing and similar expenses
requested or approved by Owner at
% antractor’s rztI::s in eff%ct at the time of Yes Yes Yes Yes
usage
No - In
. No -In
10. Communication expenses. Labor Yes RCCS Yes
Rate
11. Express mail postage and courier services Yes Yes Yes Yes
Normal office reprographics, etc. at rates No - In
12. in effect at the time of usage No Yes RCC Yes
13. Cost of any Governmental Approvals Yes Yes Yes Yes

* Travel, subsistence and living allowance (including per diems) for professional staff performing Work
between Contractor’s headquarters will be accompanied by identification of task performed. Personnel may
not be on paid travel and per diem simultaneously for same location covering the same costs. Per diem,
subsistence, and living allowance will be limited to the maximum durations in accordance with
Contractor’s travel and relocation policies. After Full Notice to Proceed, if it is anticipated that an
assignment period will be greater than eighteen (18) months on a continuous basis, Contractor will make
reasonable efforts to relocate the employee or demonstrate that an alternate approach is more economical.
Relocation allowance will vary based on the person’s situation and position level. Owner concurrence will
be obtained for all relocations on either a Target Price or Time & Materials Basis that exceed $30,000.
Exceptions to either the assignment period or $30,000 relocation will be subject to approval by Owner.
This value will be subject to escalation. It is recognized that relocation costs exceeding this value may
occur for some senior level personnel. Craft personnel will be allowed per diem only, at market rates, with
no limit on duration.

2 Reproduction, communication and computers.
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Table K-1: Direct / Billable Charges

I Recoverable by Direct Charges for Time and

tem

No. Cost Categories Expenses Related to the Work

(Yes/No)
WEC WEC S&W S&W
HQ Site HQ Site
Assigned | Assigned | Assigned | Assigned

Costs of insurance, bonds and other
security instruments (unless specifically
excluded in Agreement) placed or
maintained pursuant to the Agreement,

14. and any expenses incurred and payments Yes Yes Yes Yes
made by Contractor (including
deductibles), in connection with any
occurrence or claim not covered by any
insurance

- No -In

15 Office supplies, consuma}bles, and Labor Yes No-In Yes
computers and other equipment S RCC
Personnel project safety incentives

- (subject topmlitual agrg:ment with Owner) NES pEs L Yes
Personnel project completion incentives

% (subject to mutual agreement with Owner) b Yes e s
Personnel project performance incentives

18. (subject to mutual agreement with Owner) e s e e
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